EOS MISSIONS LAUNCH SCHEDULE

1997 9 1999
ID Task Name Start Finish Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov‘ Dec | Jan ‘ Feb‘ Mar ‘ Apr ‘ May‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov‘ Dec | Jan ‘ Feb‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul
1
2 MISSIONS LAUNCH MILESTONES 11/27/97 3/15/10 11/27 —
3 TRMM LRD 11/27/97| 11/27/97| @ 8/1 . 11/‘27
4 LANDSAT-7 LRD 4/15/99 4/15/99 @ 5/15 . 4/15
5 ENVISAT 1 LRD 6/15/99 6/15/99 0D e/15
6 QUIikSCAT LRD 6/20/99 6/20/99 @ . 6/20
7 ACRIMSAT (Kompsat) 12/21/99| 12/21/99 JL 6730
8 EOS TERRA (AM) LRD 12/18/99| 12/18/99 @ 6/30
9
10 CHAMP LRD 7/15/00 7/15/00 @
11 SAC-C LRD 4/15/00 4/15/00 @
12 EO-1 LRD 11/21/00, 11/21/00 @
13 METEOR-3M (SAGE Ill) LRD 12/10/01| 12/10/01] @
14 QuickTOMS LRD 8/15/00| 8/15/00
15 ESSP-1 (VCL) LRD 9/15/00 9/15/00
16 ADEOS Il (SeaWinds) LRD 11/1/02 11/1/02
17 JASON-1(TIMID) LRD 12/7/01 12/7/01
18 EOS AQUA (PM) LRD 5/4/02 5/4/02
19
20 ESSP-2 (GRACE) LRD 6/15/01 6/15/01
21 ICESAT LRD 1/17/03 1/17/03
22 RADARSAT-2 LRD 11/15/01| 11/15/01]
23 SCISAT (TSI) LRD 12/15/01| 12/15/01]
24
25 SORCE (TSIM/SOLSTICE) LRD 12/1/02 12/1/02
26 EOS AURA (CHEM) LRD 1/24/04 1/24/04
27 ESSP-3 & 4 (Picasso-Cena & Clouds 3/15/03 3/15/03
28 EO-3 (TBD) LRD 3/15/03 3/15/03
29 EOS RADAR ALT-2 LRD 7/15/04 7/15/04
30 EOS LASAR ALT-2 LRD 3/15/07 3/15/07
31 EOS CHEM-2A LRD 6/15/08 6/15/08
32 EOS CHEM-2B LRD 12/15/08| 12/15/08|
33 EOS RADAR ALT-3 LRD 3/15/10 3/15/10
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EOS MISSIONS LAUNCH SCHEDULE

2000 2001
D Task Name Start Finish Aug ‘ Sep ‘ Oct ‘ Nov‘ Dec | Jan ‘ Feb ‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov‘ Dec | Jan ‘ Feb‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep
1
2 MISSIONS LAUNCH MILESTONES 11/27/97 3/15/ 10 I
3 TRMM LRD 11/27/97| 11/27/97|
4 LANDSAT-7 LRD 4/15/99| 4/15/99
5 ENVISAT 1 LRD 6/15/99 6/15/99
6 QUIikSCAT LRD 6/20/99 6/20/99
7 ACRIMSAT (Kompsat) 12/21/99| 12/21/99 W 12/21
8 EOS TERRA (AM) LRD 12/18/99| 12/18/99 WP 12/18
9
10 CHAMP LRD 7/15/00 7/15/00 . 7/15
11 SAC-C LRD 4/15/00 4/15/00 ) 4715
12 EO-1 LRD 11/21/00, 11/21/00 . 11/21
13 METEOR-3M (SAGE Ill) LRD 12/10/01| 12/10/01]
14 QuickTOMS LRD 8/15/00| 8/15/00 @ 8/15
15 ESSP-1 (VCL) LRD 9/15/00 9/15/00 u ) o715
16 ADEOS Il (SeaWinds) LRD 11/1/02 11/1/02 @
17 JASON-1(TIMID) LRD 12/7/01 12/7/01 @
18 EOS AQUA (PM) LRD 5/4/02 5/4/02 @
19
20 ESSP-2 (GRACE) LRD 6/15/01 6/15/01 1 6/15]
21 ICESAT LRD 1/17/03 1/17/03 @
22 RADARSAT-2 LRD 11/15/01| 11/15/01]
23 SCISAT (TSI) LRD 12/15/01| 12/15/01]
24
25 SORCE (TSIM/SOLSTICE) LRD 12/1/02 12/1/02
26 EOS AURA (CHEM) LRD 1/24/04 1/24/04
27 ESSP-3 & 4 (Picasso-Cena & Clouds 3/15/03 3/15/03
28 EO-3 (TBD) LRD 3/15/03 3/15/03
29 EOS RADAR ALT-2 LRD 7/15/04 7/15/04
30 EOS LASAR ALT-2 LRD 3/15/07 3/15/07
31 EOS CHEM-2A LRD 6/15/08 6/15/08
32 EOS CHEM-2B LRD 12/15/08| 12/15/08|
33 EOS RADAR ALT-3 LRD 3/15/10 3/15/10
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EOS MISSIONS LAUNCH SCHEDULE

(0]

D Task Name Start Finish Oct ‘ Nov‘ Dec | Jan ‘ Feb‘ Mar ‘ Apr ‘ May‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov‘ Dec | Jan ‘ Feb‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov

1 |

2 MISSIONS LAUNCH MILESTONES 11/27/97 3/15/10—

3 TRMM LRD 11/27/97| 11/27/97|

4 LANDSAT-7 LRD 4/15/99| 4/15/99

5 ENVISAT 1 LRD 6/15/99 6/15/99

6 QUIikSCAT LRD 6/20/99 6/20/99

7 ACRIMSAT (Kompsat) 12/21/99| 12/21/99|

8 EOS TERRA (AM) LRD 12/18/99| 12/18/99

9

10 CHAMP LRD 7/15/00 7/15/00

11 SAC-C LRD 4/15/00 4/15/00

12 EO-1 LRD 11/21/00, 11/21/00

13 METEOR-3M (SAGE IIl) LRD 12/10/01| 12/10/01 ) 12710

14 QuickTOMS LRD 8/15/00| 8/15/00

15 ESSP-1 (VCL) LRD 9/15/00 9/15/00

16 ADEOS Il (SeaWinds) LRD 11/1/02 11/1/02 U 11/1

17 JASON-1(TIMID) LRD 12/7/01 12/7/01 O 1277

18 EOS AQUA (PM) LRD 5/4/02 5/4/02 ) s5/4

19

20 ESSP-2 (GRACE) LRD 6/15/01 6/15/01

21 ICESAT LRD 1/17/03] 1/17/03 11717

22 RADARSAT-2 LRD 11/15/01| 11/15/01] @ 11/15

23 SCISAT (TSI) LRD 12/15/01| 12/15/01 0 12715

24

25 SORCE (TSIM/SOLSTICE) LRD 12/1/02 12/1/02 U@_z 1

26 EOS AURA (CHEM) LRD 1/24/04 1/24/04 @

27 ESSP-3 & 4 (Picasso-Cena & Clouds 3/15/03 3/15/03 @ @ 3/15

28 EO-3 (TBD) LRD 3/15/03 3/15/03 Uy 3715

29 EOS RADAR ALT-2 LRD 7/15/04 7/15/04

30 EOS LASAR ALT-2 LRD 3/15/07 3/15/07

31 EOS CHEM-2A LRD 6/15/08 6/15/08

32 EOS CHEM-2B LRD 12/15/08| 12/15/08|

33 EOS RADAR ALT-3 LRD 3/15/10 3/15/10
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EOS MISSIONS LAUNCH SCHEDULE

(0]

D Task Name Start Finish Dec | Jan ‘ Feb ‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov‘ Dec | Jan ‘ Feb‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov‘ Dec

1

2 MISSIONS LAUNCH MILESTONES 11/27/97 3/15/ 10

3 TRMM LRD 11/27/97| 11/27/97|

4 LANDSAT-7 LRD 4/15/99| 4/15/99

5 ENVISAT 1 LRD 6/15/99 6/15/99

6 QUIikSCAT LRD 6/20/99 6/20/99

7 ACRIMSAT (Kompsat) 12/21/99| 12/21/99|

8 EOS TERRA (AM) LRD 12/18/99| 12/18/99

9

10 CHAMP LRD 7/15/00 7/15/00

11 SAC-C LRD 4/15/00 4/15/00

12 EO-1 LRD 11/21/00, 11/21/00

13 METEOR-3M (SAGE Ill) LRD 12/10/01| 12/10/01]

14 QuickTOMS LRD 8/15/00| 8/15/00

15 ESSP-1 (VCL) LRD 9/15/00 9/15/00

16 ADEOS Il (SeaWinds) LRD 11/1/02 11/1/02

17 JASON-1(TIMID) LRD 12/7/01 12/7/01

18 EOS AQUA (PM) LRD 5/4/02 5/4/02

19

20 ESSP-2 (GRACE) LRD 6/15/01 6/15/01

21 ICESAT LRD 1/17/03 1/17/03

22 RADARSAT-2 LRD 11/15/01| 11/15/01]

23 SCISAT (TSI) LRD 12/15/01| 12/15/01]

24

25 SORCE (TSIM/SOLSTICE) LRD 12/1/02 12/1/02

26 EOS AURA (CHEM) LRD 1/24/04 1/24/04 ) 1/24

27 ESSP-3 & 4 (Picasso-Cena & Clouds 3/15/03 3/15/03

28 EO-3 (TBD) LRD 3/15/03 3/15/03

29 EOS RADAR ALT-2 LRD 7/15/04 7/15/04 0y 7715

30 EOS LASAR ALT-2 LRD 3/15/07 3/15/07

31 EOS CHEM-2A LRD 6/15/08 6/15/08

32 EOS CHEM-2B LRD 12/15/08| 12/15/08|

33 EOS RADAR ALT-3 LRD 3/15/10 3/15/10
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EOS MISSIONS LAUNCH SCHEDULE

(0]

D Task Name Start Finish Feb‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov ‘ Dec | Jan ‘ Feb‘ Mar ‘ Apr ‘ May ‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov‘ Dec | Jan ‘ Feb ‘ Mar

1

2 MISSIONS LAUNCH MILESTONES 11/27/97 3/15/ 10

3 TRMM LRD 11/27/97| 11/27/97|

4 LANDSAT-7 LRD 4/15/99| 4/15/99

5 ENVISAT 1 LRD 6/15/99 6/15/99

6 QUIikSCAT LRD 6/20/99 6/20/99

7 ACRIMSAT (Kompsat) 12/21/99| 12/21/99|

8 EOS TERRA (AM) LRD 12/18/99| 12/18/99

9

10 CHAMP LRD 7/15/00 7/15/00

11 SAC-C LRD 4/15/00 4/15/00

12 EO-1 LRD 11/21/00, 11/21/00

13 METEOR-3M (SAGE Ill) LRD 12/10/01| 12/10/01]

14 QuickTOMS LRD 8/15/00| 8/15/00

15 ESSP-1 (VCL) LRD 9/15/00 9/15/00

16 ADEOS Il (SeaWinds) LRD 11/1/02 11/1/02

17 JASON-1(TIMID) LRD 12/7/01 12/7/01

18 EOS AQUA (PM) LRD 5/4/02 5/4/02

19

20 ESSP-2 (GRACE) LRD 6/15/01 6/15/01

21 ICESAT LRD 1/17/03 1/17/03

22 RADARSAT-2 LRD 11/15/01| 11/15/01]

23 SCISAT (TSI) LRD 12/15/01| 12/15/01]

24

25 SORCE (TSIM/SOLSTICE) LRD 12/1/02 12/1/02

26 EOS AURA (CHEM) LRD 1/24/04 1/24/04

27 ESSP-3 & 4 (Picasso-Cena & Clouds 3/15/03 3/15/03

28 EO-3 (TBD) LRD 3/15/03 3/15/03

29 EOS RADAR ALT-2 LRD 7/15/04 7/15/04

30 EOS LASAR ALT-2 LRD 3/15/07 3/15/07 @ 3/15

31 EOS CHEM-2A LRD 6/15/08 6/15/08

32 EOS CHEM-2B LRD 12/15/08| 12/15/08|

33 EOS RADAR ALT-3 LRD 3/15/10 3/15/10
Project: EOS Missions (Knoble Task E—————— Milestone U Rolled Up Task l:l Rolled Up Progress I Baseline Milestone @
Date: Fri 6/28/02 Progress I Summary P Rolled Up Milestone @ Baseline —

Page 5




EOS MISSIONS LAUNCH SCHEDULE

2008

(0]
Jan ‘ Feb‘ Mar ‘ Apr ‘ May‘ Jun ‘ Jul ‘ Aug ‘ Sep ‘ Oct ‘ Nov ‘ Dec | Jan ‘ Feb‘ Mar ‘ Apr ‘ May

ID_ |Task Name Start Finish | Apr | May | Jun [ Jul [ Aug | Sep | Oct | Nov [ Dec

1

2 MISSIONS LAUNCH MILESTONES 11/27/97 3/15/10 — 3/15

3 TRMM LRD 11/27/97 11/27/97

4 LANDSAT-7 LRD 4/15/99 4/15/99

5 ENVISAT 1 LRD 6/15/99 6/15/99

6 QuikSCAT LRD 6/20/99 6/20/99

7 ACRIMSAT (Kompsat) 12/21/99 12/21/99

8 EOS TERRA (AM) LRD 12/18/99| 12/18/99

9

10 CHAMP LRD 7/15/00 7/15/00

11 SAC-C LRD 4/15/00 4/15/00

12 EO-1 LRD 11/21/00, 11/21/00

13 METEOR-3M (SAGE Ill) LRD 12/10/01 12/10/01

14 QuickTOMS LRD 8/15/00 8/15/00

15 ESSP-1 (VCL) LRD 9/15/00 9/15/00

16 ADEOS Il (SeaWinds) LRD 11/1/02 11/1/02

17 JASON-1(TIMID) LRD 12/7/01 12/7/01

18 EOS AQUA (PM) LRD 5/4/02 5/4/02

19

20 ESSP-2 (GRACE) LRD 6/15/01 6/15/01

21 ICESAT LRD 1/17/03 1/17/03

22 RADARSAT-2 LRD 11/15/01 11/15/01

23 SCISAT (TSI) LRD 12/15/01 12/15/01

24

25 SORCE (TSIM/SOLSTICE) LRD 12/1/02 12/1/02

26 EOS AURA (CHEM) LRD 1/24/04 1/24/04

27 ESSP-3 & 4 (Picasso-Cena & Clouds 3/15/03 3/15/03

28 EO-3 (TBD) LRD 3/15/03 3/15/03

29 EOS RADAR ALT-2 LRD 7/15/04 7/15/04

30 EOS LASAR ALT-2 LRD 3/15/07 3/15/07

31 EOS CHEM-2A LRD 6/15/08 6/15/08 @ 6/15

32 EOS CHEM-2B LRD 12/15/08 12/15/08 @ ]‘2/15

33 EOS RADAR ALT-3 LRD 3/15/10| 3/15/10 ‘ 7 3/15
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