
ID Task Name Start Finish
1

2 NEAR-TERM MISSIONS LAUNCH MILESTONES 4/15/99 1/24/04

3 LANDSAT-7 LRD 4/15/99 4/15/99

4 QuikSCAT LRD 6/20/99 6/20/99

5 EOS AM (TERRA) LRD 12/18/99 12/18/99

6 EOS PM (AQUA) LRD 5/6/02 5/6/02

7 EOS Chem (AURA) LRD 1/24/04 1/24/04

8

9 NISN NI (NSI) MAJOR MILESTONES 10/7/98 11/2/00

10 NISN/EOSDIS Networks Implementation Review 10/7/98 10/7/98

11 ESDIS Networks Traffic Requirements Review 11/24/98 11/24/98

12 ESDIS Networks Traffic Requirements Review 4/14/99 4/14/99

13 NISN/EOSDIS Networks Implementation Review 5/27/99 5/27/99

14 EBNET AM Mission Operations Readiness 5/27/99 5/27/99

15 NI AM Mission Science Operations Readiness 5/27/99 5/27/99

16 End-to-End AM(TERRA) Mission Ops Testing 3/31/99 3/31/99

17 EOS AM (TERRA) Launch 12/18/99 12/18/99

18 ESDIS Networks Traffic Requirements Review 3/14/00 3/14/00

19 ESDIS Networks Traffic Requirements Review 11/2/00 11/2/00

20

21 NISN EBNET CIRCUITS AND NODES 10/1/96 1/15/04

22

23 GSFC-VFPA CIRCUIT & NODES UPGRADE 9/1/97 11/14/97

24 INSTALL & TEST GSFC-VFPA T3 CIRCUIT & NODES 9/1/97 11/14/97

25

26 GSFC-WSC CIRCUIT & NODES INSTALLATION 10/1/96 3/30/02

27 INSTALL & TEST GSFC-WSC 2T1 CIRCUITS & NODES 10/1/96 5/2/97

28 INSTALL & TEST GSFC-WSC T3 CIRCUIT & NODES 10/1/96 5/2/97

29 UPGRADE 44 MBS GSFC-WSC DATA SERVICE TO 52 MBS (NSR 25544) 9/27/99 9/27/99

30 INSTALL Two 1024 kbps GSFC-WSC CIRCUITS (NSR 25982) 11/29/00 11/29/00

31 Upgrade Existing AT&T 2000  Video Service From 768  Kbs to T1 Dialup (NSR 25549) 10/9/00 10/9/00

32 Provide 50 Mbps or DS3/34 Mbps GSFC-WSC ECL Service (NSR 27045) -- CANCELLED 10/1/00 10/1/00

33 Provide 50 Mbps  GSFC-WSC Service for EDOS C-4 Test Support (NSR 27040) 7/18/00 7/18/00

34 NSR 28596 – WSC DS-3 Circuit Upgrade 11/6/01 11/6/01

35 NSR 28854 – Second WSC Divers DS-3 Circuit Upgrade 3/30/02 3/30/02
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ID Task Name Start Finish
36

37 GSFC-ASTER CIRCUIT & NODES INSTALLATION 2/10/97 4/14/99

38 INSTALL& TEST JPL-NASDA (JAPAN) 1.1M V0 CIRCUIT 2/10/97 5/1/97

39 INSTALL& TEST GSFC-JAPAN 512K PRIMARY CIRCUIT 2/10/97 5/1/97

40 CONFIGURE & TEST GSFC-JAPAN 128K ISDN BACKUP LINK 6/17/97 8/31/98

41 RECONFIGURE & TEST GSFC-JAPAN 128K ISDN BACKUP LINK 4/14/99 4/14/99

42

43 GSFC-EDF CIRCUIT & NODES INSTALLATION 5/19/97 6/22/97

44 IMPLEMENT & TEST GSFC-EDF CONNECTIVITY 5/19/97 6/22/97

45

46 GSFC-NSIDC CIRCUIT & NODES INSTALLATION 9/1/97 11/14/97

47 INSTALL OPTIONAL GSFC-NSIDC CARRIER LINK (T1) 9/1/97 11/6/97

48 INTEGRATE & ACCEPTANCE TEST NODES 10/31/97 11/14/97

49

50 GSFC-VFPA CIRCUIT & NODES INSTALLATION 11/26/97 6/8/99

51 INSTALL GSFC-VFPA T3 CARRIER LINK 11/26/97 3/1/99

52 INTEGRATE & ACCEPTANCE TEST NODES 3/2/99 4/2/99

53 INSTALL BACKUP GSFC-VAFB T1 CIRCUIT 6/8/99 6/8/99

54

55 GSFC-VAFB CIRCUIT & NODES INSTALLATION 11/26/97 2/21/02

56 INSTALL VAFB-GSFC N-2000 T1 SERVICE 11/26/97 3/1/99

57 INTEGRATE & ACCEPTANCE TEST NODES 3/2/99 4/2/99

58 PPOVIDE IP (CLOSED) T1 DATA SERVICE BETWEN GSFC AND VAFB (NSR 26061) 2/21/02 2/21/02

59 PPOVIDE GSFC-VAFB 500 Kbps SIP Level Service (NSR 27509) 3/15/01 3/15/01

60

61 JPL-ASF CIRCUIT & NODES INSTALLATION 2/3/00 8/15/00

62 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 2/3/00 8/7/00

63 INTEGRATE & ACCEPTANCE TEST NODES 8/8/00 8/15/00

64

65 GSFC-WFF CIRCUIT INSTALLATION 9/1/97 4/19/00

66 ORDER, INTEGRATE, AND FAT EQUIPMENT (2T1s) 9/1/97 12/30/97

67 INTEGRATE & ACCEPTANCE TEST NODES 1/2/98 1/26/98

68 INSTALL 952 KBPS  GSFC-WFF CIRCUIT (NSR 25764) 4/19/00 4/19/00

69

70 EBNET TRANSITION TO SPRINT ATM WAN SERVICE 7/15/98 5/14/99
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ID Task Name Start Finish
71 ATM SERVICE IMPLEMENTATION AT GSFC (OC-3) 7/15/98 8/21/98

72 ATM SERVICE IMPLEMENTATION AT LARC (OC-3) 7/22/98 9/25/98

73 ATM SERVICE IMPLEMENTATION AT EDC (DS-3) 7/15/98 8/21/98

74 ATM SERVICE IMPLEMENTATION AT EDC (OC-3) 7/19/98 10/8/98

75 ATM SERVICE IMPLEMENTATION AT JPL (OC-3) 7/22/98 9/25/98

76 ATM SERVICE IMPLEMENTATION AT NSIDC (OC-3) 7/22/98 5/14/99

77

78 GSFC-NORWAY/SPI E1 (2MBS) SERVICE 4/7/00 4/7/00

79 INSTALL  GSFC-NORWAY/SPI  2 MBPS E1 SERVICE (NSR 25432) 4/7/00 4/7/00

80

81 GSFC-ALASKA EPGS CIRCUITS 10/28/97 1/15/04

82 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

83 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

84 PROVIDE 1.536 MBS IP DATA SERVICE BETWEEN GSFC & POKER FLATS (NSR 25765)) 6/30/00 6/30/00

85 PROVIDE 256 Kbps IP DATA SERVICE BETWEEN GSFC & Gilmore Creek (NSR 26086) 9/30/00 9/30/00

86 PROVIDE 2x768 Kbps GSFC-PFRR Circuit (NSR 27201) -- Cancelled 10/5/00 10/5/00

87 PROVIDE FULL DUPLEX VOICE SERVICE BETWEEN GSFC & NOAA/GILMORE CREEK (NSR 25988) 11/29/00 11/29/00

88 PROVIDE 52 MBS GILMORE CREEK TO GSFC C&D (D-ECL) AGS SERVICE (NSR 25475) 10/17/01 10/17/01

89 PROVIDE 150 MBS D-ECL FIBRE OPTIC LINK BETWEEN NOAA/GILMORE CREEK & POKER FLAT (NSR 25970)10/17/01 10/17/01

90 FINAL DECISION TO UPGRADE AGS-GSFC SERVICE TO 75 Mbps 7/15/03 7/15/03

91 COMPLETE 75 Mbps ALASKA-GSFC AGS SERVICE UPGRADE 1/15/04 1/15/04

92

93 GSFC-NORWAY EPGS CIRCUITS 10/28/97 1/15/04

94 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

95 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

96 INSTALL 52Mbps SGS-GSFC CLOCK/DATA (D-ECL) SGS CIRCUIT (NSR 25474) 9/8/00 9/8/00

97 GSFC/SGS 52 Mbps Spare Units for HSSI/ECL Boxes (NSR 27641) 1/24/02 1/24/02

98 FINAL DECISION TO UPGRADE SGS-GSFC SERVICE TO 75 Mbps 3/15/03 3/15/03

99 COMPLETE 75 Mbps NORWAY-GSFC SGS SERVICE UPGRADE FOR AURA 1/15/04 1/15/04

100

101 GSFC-TRW (Redondo Beach) CIRCUITS 10/12/99 3/1/01

102 PROVIDE GSFC-REDONDO BEACH T1 IP SERVICE (NSR 25529) 10/12/99 10/12/99

103 PROVIDE GSFC-REDONDO BEACH 52 Mbps DOMSAT SERVICE (NSR 27196) -- Cancelled 11/15/00 11/15/00

104 PROVIDE GSFC-REDONDO BEACH 75 Mbps SIP SERVICE (NSR 28281) 3/1/01 3/1/01

105
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ID Task Name Start Finish
106 UPGRADE MUXES WITH NEW TIMEPLEX CHIPS 11/11/98 10/5/99

107 UPGRADE STGT AND WSGT MUXES AT WSC 11/11/98 12/15/98

108 UPGRADE MUXES AT VF, VAFB, & GSFC 12/16/98 1/13/99

109 UPGRADE MUXES AT AGS and WPS 1/14/99 6/7/99

110 UPGRADE AND TEST MUXES AT SGS 5/14/99 10/5/99
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ID Task Name Start Finish
112 NISN NI/INTERNET EXT. NETWORK ACTIVITIES 7/16/97 2/4/02

113

114 AM (TERRA) IST SITES NI (NSI) CONNECTIVITY 7/16/97 4/14/98

115 (A) PROCURE & TEST NCAR IST CIRCUIT (1) 7/16/97 4/13/98

116       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/14/98 4/14/98

117

118 (B) PROCURE & TEST TORONTO IST CIRCUIT (1) 8/13/97 4/1/98

119       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/2/98 4/2/98

120

121 (C) PROCURE & TEST AM (TERRA) IST CIRCUIT (3) 8/13/97 3/21/98

122       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/2/98 4/2/98

123

124 AM-1 SCF SITES NI (NSI)  CONNECTIVITY 7/16/97 8/17/98

125 (A) PROCURE & TEST QA SCF CIRCUIT (3) 8/19/97 3/2/98

126       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

127

128 (B) PROCURE & TEST QA SCF CIRCUIT (3) 8/21/97 4/21/98

129       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 4/22/98 4/22/98

130

131 (C) PROCURE & TEST CRSA QA SCF CIRCUIT (1) 9/16/97 3/2/98

132       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

133

134 (D) PROCURE & TEST GHCC QA SCF CIRCUIT (1) 9/5/97 3/2/98

135       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

136

137 (E) PROCURE & TEST MIAMI QA SCF CIRCUIT (1) 9/8/97 6/29/98

138       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 8/17/98 8/17/98

139

140 (F) PROCURE & TEST QA SCF CIRCUIT (1) 9/15/97 3/2/98

141       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

142

143 (G) PROCURE & TEST NCAR QA SCF CIRCUIT (2) 7/16/97 3/6/98

144       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/9/98 3/9/98

145

146 (H) PROCURE & TEST QA SCF CIRCUIT (12) 9/1/97 3/2/98
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ID Task Name Start Finish
147       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

148

149 NISN CIRCUITS NSR ACTIVITIES 10/30/98 2/4/02

150 NSR 122 - Install 64 Kbps GSFC-INPE (Brazil) Circuit 10/30/98 10/30/98

151 NSR 533 - Relocate the termination of T1 JPL-GSFC circuit 4/30/99 4/30/99

152 NSR 22816 - ATM SERVICE BETWEEN NASA & NASDA 9/1/99 9/1/99

153 NSR 22957 - Provide CAO. NIEM & LaRC-Moscow PSCNI Service (Pending) 6/30/00 6/30/00

154 NSR 23469 - Re-engineer 2 MB GSFC-UCL Low Fat Pipe 6/29/99 6/29/99

155 NSR 23479 - Re-route traffic to NYSERNET via Sprint NAP(NJ) for Suny-SB 6/22/99 6/22/99

156 NSR 23999 - Reconfigure 2  ARC-OSU T1s for 3MBS BKUP Service 7/28/99 7/28/99

157 NSR 24118 - Establish NISN Peering at NGIX-WEST 9/30/99 9/30/99

158 NSR 24050 - Develop Interim & Final NGIX East Connectivity (Pending) 4/28/00 4/28/00

159 NSR 24052 – Provide 30 MBS Connectivity into Chicago AADS 3/29/00 3/29/00

160 NSR 24083 – Upgrade MAE-East Connection 11/9/99 11/9/99

161 NSR 24088 – Turn Down Existing GSFC-MSFC T1 Service 12/1/99 12/1/99

162 NSR 24131 – Establish Peering Between Univ of Wisconsin and NISN Router in Chicago 9/24/99 9/24/99

163 NSR 24132 - Establish Peering Between NISN & CA*NET II at Chicago Ameritech NAP 9/24/99 9/24/99

164 NSR 24133 - Establish Peering Between NISN & MIRNET at Chicago Ameritech NAP 10/15/99 10/15/99

165 NSR 24134 - Establish Peering Between NISN & NGIX-DC 9/30/99 9/30/99

166 NSR 24135 - Establish Peering Between NISN & Great Plains Network at EDC 11/1/99 11/1/99

167 NSR 25562 - Provide Premium IP Service between GSFC, Wallops, JPL, NOAA, Alaska SAR, and NASDA EOC1/23/01 1/23/01

168 NSR 26083 - Provide IP (Closed) Service Between LASP (Boulder) and GSFC -- QuikSCAT 4/20/01 4/20/01

169 NSR 26084 - Provide IP (Closed) Service Between LASP (Boulder) and EDC -- QuikSCAT 4/20/01 4/20/01

170 NSR 27200 – Install 2 Routers at Norway Swalbard for KLMSDS IP Connection (GSFC/SKS) 3/2/01 3/2/01

171 NSR 28760 – Provide 2 Mbps PIP Service between RSS and ARC 2/4/02 2/4/02

172

173 AM (TERRA) USERS CONNECTIVITY 5/28/99 5/28/99

174 EOS AM (TERRA) LAUNCH 12/18/99 12/18/99

175

176 ECS SITE-SPECIFIC LAN ACTIVITIES 2/17/97 4/15/99

177 INSTALL & TEST ECS LANs AT GSFC 2/17/97 11/17/97

178 INSTALL & TEST ECS LANs AT LARC 2/24/97 12/5/97

179 INSTALL & TEST ECS LANs AT EDC 4/4/97 12/26/97

180 INSTALL & TEST ECS LANs AT NSIDC 5/15/97 6/17/97

181 INSTALL & TEST ECS LANs AT JPL 1/22/99 4/15/99
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ID Task Name Start Finish
1

2 NEAR-TERM MISSIONS LAUNCH MILESTONES 4/15/99 1/24/04

3 LANDSAT-7 LRD 4/15/99 4/15/99

4 QuikSCAT LRD 6/20/99 6/20/99

5 EOS AM (TERRA) LRD 12/18/99 12/18/99

6 EOS PM (AQUA) LRD 5/6/02 5/6/02

7 EOS Chem (AURA) LRD 1/24/04 1/24/04

8

9 NISN NI (NSI) MAJOR MILESTONES 10/7/98 11/2/00

10 NISN/EOSDIS Networks Implementation Review 10/7/98 10/7/98

11 ESDIS Networks Traffic Requirements Review 11/24/98 11/24/98

12 ESDIS Networks Traffic Requirements Review 4/14/99 4/14/99

13 NISN/EOSDIS Networks Implementation Review 5/27/99 5/27/99

14 EBNET AM Mission Operations Readiness 5/27/99 5/27/99

15 NI AM Mission Science Operations Readiness 5/27/99 5/27/99

16 End-to-End AM(TERRA) Mission Ops Testing 3/31/99 3/31/99

17 EOS AM (TERRA) Launch 12/18/99 12/18/99

18 ESDIS Networks Traffic Requirements Review 3/14/00 3/14/00

19 ESDIS Networks Traffic Requirements Review 11/2/00 11/2/00

20

21 NISN EBNET CIRCUITS AND NODES 10/1/96 1/15/04

22

23 GSFC-VFPA CIRCUIT & NODES UPGRADE 9/1/97 11/14/97

24 INSTALL & TEST GSFC-VFPA T3 CIRCUIT & NODES 9/1/97 11/14/97

25

26 GSFC-WSC CIRCUIT & NODES INSTALLATION 10/1/96 3/30/02

27 INSTALL & TEST GSFC-WSC 2T1 CIRCUITS & NODES 10/1/96 5/2/97

28 INSTALL & TEST GSFC-WSC T3 CIRCUIT & NODES 10/1/96 5/2/97

29 UPGRADE 44 MBS GSFC-WSC DATA SERVICE TO 52 MBS (NSR 25544) 9/27/99 9/27/99

30 INSTALL Two 1024 kbps GSFC-WSC CIRCUITS (NSR 25982) 11/29/00 11/29/00

31 Upgrade Existing AT&T 2000  Video Service From 768  Kbs to T1 Dialup (NSR 25549) 10/9/00 10/9/00

32 Provide 50 Mbps or DS3/34 Mbps GSFC-WSC ECL Service (NSR 27045) -- CANCELLED 10/1/00 10/1/00

33 Provide 50 Mbps  GSFC-WSC Service for EDOS C-4 Test Support (NSR 27040) 7/18/00 7/18/00

34 NSR 28596 – WSC DS-3 Circuit Upgrade 11/6/01 11/6/01

35 NSR 28854 – Second WSC Divers DS-3 Circuit Upgrade 3/30/02 3/30/02
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ID Task Name Start Finish
36

37 GSFC-ASTER CIRCUIT & NODES INSTALLATION 2/10/97 4/14/99

38 INSTALL& TEST JPL-NASDA (JAPAN) 1.1M V0 CIRCUIT 2/10/97 5/1/97

39 INSTALL& TEST GSFC-JAPAN 512K PRIMARY CIRCUIT 2/10/97 5/1/97

40 CONFIGURE & TEST GSFC-JAPAN 128K ISDN BACKUP LINK 6/17/97 8/31/98

41 RECONFIGURE & TEST GSFC-JAPAN 128K ISDN BACKUP LINK 4/14/99 4/14/99

42

43 GSFC-EDF CIRCUIT & NODES INSTALLATION 5/19/97 6/22/97

44 IMPLEMENT & TEST GSFC-EDF CONNECTIVITY 5/19/97 6/22/97

45

46 GSFC-NSIDC CIRCUIT & NODES INSTALLATION 9/1/97 11/14/97

47 INSTALL OPTIONAL GSFC-NSIDC CARRIER LINK (T1) 9/1/97 11/6/97

48 INTEGRATE & ACCEPTANCE TEST NODES 10/31/97 11/14/97

49

50 GSFC-VFPA CIRCUIT & NODES INSTALLATION 11/26/97 6/8/99

51 INSTALL GSFC-VFPA T3 CARRIER LINK 11/26/97 3/1/99

52 INTEGRATE & ACCEPTANCE TEST NODES 3/2/99 4/2/99

53 INSTALL BACKUP GSFC-VAFB T1 CIRCUIT 6/8/99 6/8/99

54

55 GSFC-VAFB CIRCUIT & NODES INSTALLATION 11/26/97 2/21/02

56 INSTALL VAFB-GSFC N-2000 T1 SERVICE 11/26/97 3/1/99

57 INTEGRATE & ACCEPTANCE TEST NODES 3/2/99 4/2/99

58 PPOVIDE IP (CLOSED) T1 DATA SERVICE BETWEN GSFC AND VAFB (NSR 26061) 2/21/02 2/21/02

59 PPOVIDE GSFC-VAFB 500 Kbps SIP Level Service (NSR 27509) 3/15/01 3/15/01

60

61 JPL-ASF CIRCUIT & NODES INSTALLATION 2/3/00 8/15/00

62 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 2/3/00 8/7/00

63 INTEGRATE & ACCEPTANCE TEST NODES 8/8/00 8/15/00

64

65 GSFC-WFF CIRCUIT INSTALLATION 9/1/97 4/19/00

66 ORDER, INTEGRATE, AND FAT EQUIPMENT (2T1s) 9/1/97 12/30/97

67 INTEGRATE & ACCEPTANCE TEST NODES 1/2/98 1/26/98

68 INSTALL 952 KBPS  GSFC-WFF CIRCUIT (NSR 25764) 4/19/00 4/19/00

69

70 EBNET TRANSITION TO SPRINT ATM WAN SERVICE 7/15/98 5/14/99
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ID Task Name Start Finish
71 ATM SERVICE IMPLEMENTATION AT GSFC (OC-3) 7/15/98 8/21/98

72 ATM SERVICE IMPLEMENTATION AT LARC (OC-3) 7/22/98 9/25/98

73 ATM SERVICE IMPLEMENTATION AT EDC (DS-3) 7/15/98 8/21/98

74 ATM SERVICE IMPLEMENTATION AT EDC (OC-3) 7/19/98 10/8/98

75 ATM SERVICE IMPLEMENTATION AT JPL (OC-3) 7/22/98 9/25/98

76 ATM SERVICE IMPLEMENTATION AT NSIDC (OC-3) 7/22/98 5/14/99

77

78 GSFC-NORWAY/SPI E1 (2MBS) SERVICE 4/7/00 4/7/00

79 INSTALL  GSFC-NORWAY/SPI  2 MBPS E1 SERVICE (NSR 25432) 4/7/00 4/7/00

80

81 GSFC-ALASKA EPGS CIRCUITS 10/28/97 1/15/04

82 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

83 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

84 PROVIDE 1.536 MBS IP DATA SERVICE BETWEEN GSFC & POKER FLATS (NSR 25765)) 6/30/00 6/30/00

85 PROVIDE 256 Kbps IP DATA SERVICE BETWEEN GSFC & Gilmore Creek (NSR 26086) 9/30/00 9/30/00

86 PROVIDE 2x768 Kbps GSFC-PFRR Circuit (NSR 27201) -- Cancelled 10/5/00 10/5/00

87 PROVIDE FULL DUPLEX VOICE SERVICE BETWEEN GSFC & NOAA/GILMORE CREEK (NSR 25988) 11/29/00 11/29/00

88 PROVIDE 52 MBS GILMORE CREEK TO GSFC C&D (D-ECL) AGS SERVICE (NSR 25475) 10/17/01 10/17/01

89 PROVIDE 150 MBS D-ECL FIBRE OPTIC LINK BETWEEN NOAA/GILMORE CREEK & POKER FLAT (NSR 25970)10/17/01 10/17/01

90 FINAL DECISION TO UPGRADE AGS-GSFC SERVICE TO 75 Mbps 7/15/03 7/15/03

91 COMPLETE 75 Mbps ALASKA-GSFC AGS SERVICE UPGRADE 1/15/04 1/15/04

92

93 GSFC-NORWAY EPGS CIRCUITS 10/28/97 1/15/04

94 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

95 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

96 INSTALL 52Mbps SGS-GSFC CLOCK/DATA (D-ECL) SGS CIRCUIT (NSR 25474) 9/8/00 9/8/00

97 GSFC/SGS 52 Mbps Spare Units for HSSI/ECL Boxes (NSR 27641) 1/24/02 1/24/02

98 FINAL DECISION TO UPGRADE SGS-GSFC SERVICE TO 75 Mbps 3/15/03 3/15/03

99 COMPLETE 75 Mbps NORWAY-GSFC SGS SERVICE UPGRADE FOR AURA 1/15/04 1/15/04

100

101 GSFC-TRW (Redondo Beach) CIRCUITS 10/12/99 3/1/01

102 PROVIDE GSFC-REDONDO BEACH T1 IP SERVICE (NSR 25529) 10/12/99 10/12/99

103 PROVIDE GSFC-REDONDO BEACH 52 Mbps DOMSAT SERVICE (NSR 27196) -- Cancelled 11/15/00 11/15/00

104 PROVIDE GSFC-REDONDO BEACH 75 Mbps SIP SERVICE (NSR 28281) 3/1/01 3/1/01

105

8/21

9/25

8/21

10/8

9/25

1/22

1/30

1/22

1/30
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ID Task Name Start Finish
106 UPGRADE MUXES WITH NEW TIMEPLEX CHIPS 11/11/98 10/5/99

107 UPGRADE STGT AND WSGT MUXES AT WSC 11/11/98 12/15/98

108 UPGRADE MUXES AT VF, VAFB, & GSFC 12/16/98 1/13/99

109 UPGRADE MUXES AT AGS and WPS 1/14/99 6/7/99

110 UPGRADE AND TEST MUXES AT SGS 5/14/99 10/5/99

111

11/11
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ID Task Name Start Finish
112 NISN NI/INTERNET EXT. NETWORK ACTIVITIES 7/16/97 2/4/02

113

114 AM (TERRA) IST SITES NI (NSI) CONNECTIVITY 7/16/97 4/14/98

115 (A) PROCURE & TEST NCAR IST CIRCUIT (1) 7/16/97 4/13/98

116       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/14/98 4/14/98

117

118 (B) PROCURE & TEST TORONTO IST CIRCUIT (1) 8/13/97 4/1/98

119       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/2/98 4/2/98

120

121 (C) PROCURE & TEST AM (TERRA) IST CIRCUIT (3) 8/13/97 3/21/98

122       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/2/98 4/2/98

123

124 AM-1 SCF SITES NI (NSI)  CONNECTIVITY 7/16/97 8/17/98

125 (A) PROCURE & TEST QA SCF CIRCUIT (3) 8/19/97 3/2/98

126       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

127

128 (B) PROCURE & TEST QA SCF CIRCUIT (3) 8/21/97 4/21/98

129       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 4/22/98 4/22/98

130

131 (C) PROCURE & TEST CRSA QA SCF CIRCUIT (1) 9/16/97 3/2/98

132       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

133

134 (D) PROCURE & TEST GHCC QA SCF CIRCUIT (1) 9/5/97 3/2/98

135       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

136

137 (E) PROCURE & TEST MIAMI QA SCF CIRCUIT (1) 9/8/97 6/29/98

138       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 8/17/98 8/17/98

139

140 (F) PROCURE & TEST QA SCF CIRCUIT (1) 9/15/97 3/2/98

141       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

142

143 (G) PROCURE & TEST NCAR QA SCF CIRCUIT (2) 7/16/97 3/6/98

144       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/9/98 3/9/98

145

146 (H) PROCURE & TEST QA SCF CIRCUIT (12) 9/1/97 3/2/98

4/14

4/13

4/14

4/1

4/2

3/21

4/2

8/17

3/2

3/3

4/21

4/22
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3/2
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ID Task Name Start Finish
147       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

148

149 NISN CIRCUITS NSR ACTIVITIES 10/30/98 2/4/02

150 NSR 122 - Install 64 Kbps GSFC-INPE (Brazil) Circuit 10/30/98 10/30/98

151 NSR 533 - Relocate the termination of T1 JPL-GSFC circuit 4/30/99 4/30/99

152 NSR 22816 - ATM SERVICE BETWEEN NASA & NASDA 9/1/99 9/1/99

153 NSR 22957 - Provide CAO. NIEM & LaRC-Moscow PSCNI Service (Pending) 6/30/00 6/30/00

154 NSR 23469 - Re-engineer 2 MB GSFC-UCL Low Fat Pipe 6/29/99 6/29/99

155 NSR 23479 - Re-route traffic to NYSERNET via Sprint NAP(NJ) for Suny-SB 6/22/99 6/22/99

156 NSR 23999 - Reconfigure 2  ARC-OSU T1s for 3MBS BKUP Service 7/28/99 7/28/99

157 NSR 24118 - Establish NISN Peering at NGIX-WEST 9/30/99 9/30/99

158 NSR 24050 - Develop Interim & Final NGIX East Connectivity (Pending) 4/28/00 4/28/00

159 NSR 24052 – Provide 30 MBS Connectivity into Chicago AADS 3/29/00 3/29/00

160 NSR 24083 – Upgrade MAE-East Connection 11/9/99 11/9/99

161 NSR 24088 – Turn Down Existing GSFC-MSFC T1 Service 12/1/99 12/1/99

162 NSR 24131 – Establish Peering Between Univ of Wisconsin and NISN Router in Chicago 9/24/99 9/24/99

163 NSR 24132 - Establish Peering Between NISN & CA*NET II at Chicago Ameritech NAP 9/24/99 9/24/99

164 NSR 24133 - Establish Peering Between NISN & MIRNET at Chicago Ameritech NAP 10/15/99 10/15/99

165 NSR 24134 - Establish Peering Between NISN & NGIX-DC 9/30/99 9/30/99

166 NSR 24135 - Establish Peering Between NISN & Great Plains Network at EDC 11/1/99 11/1/99

167 NSR 25562 - Provide Premium IP Service between GSFC, Wallops, JPL, NOAA, Alaska SAR, and NASDA EOC1/23/01 1/23/01

168 NSR 26083 - Provide IP (Closed) Service Between LASP (Boulder) and GSFC -- QuikSCAT 4/20/01 4/20/01

169 NSR 26084 - Provide IP (Closed) Service Between LASP (Boulder) and EDC -- QuikSCAT 4/20/01 4/20/01

170 NSR 27200 – Install 2 Routers at Norway Swalbard for KLMSDS IP Connection (GSFC/SKS) 3/2/01 3/2/01

171 NSR 28760 – Provide 2 Mbps PIP Service between RSS and ARC 2/4/02 2/4/02

172

173 AM (TERRA) USERS CONNECTIVITY 5/28/99 5/28/99

174 EOS AM (TERRA) LAUNCH 12/18/99 12/18/99

175

176 ECS SITE-SPECIFIC LAN ACTIVITIES 2/17/97 4/15/99

177 INSTALL & TEST ECS LANs AT GSFC 2/17/97 11/17/97

178 INSTALL & TEST ECS LANs AT LARC 2/24/97 12/5/97

179 INSTALL & TEST ECS LANs AT EDC 4/4/97 12/26/97

180 INSTALL & TEST ECS LANs AT NSIDC 5/15/97 6/17/97

181 INSTALL & TEST ECS LANs AT JPL 1/22/99 4/15/99
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ID Task Name Start Finish
1

2 NEAR-TERM MISSIONS LAUNCH MILESTONES 4/15/99 1/24/04

3 LANDSAT-7 LRD 4/15/99 4/15/99

4 QuikSCAT LRD 6/20/99 6/20/99

5 EOS AM (TERRA) LRD 12/18/99 12/18/99

6 EOS PM (AQUA) LRD 5/6/02 5/6/02

7 EOS Chem (AURA) LRD 1/24/04 1/24/04

8

9 NISN NI (NSI) MAJOR MILESTONES 10/7/98 11/2/00

10 NISN/EOSDIS Networks Implementation Review 10/7/98 10/7/98

11 ESDIS Networks Traffic Requirements Review 11/24/98 11/24/98

12 ESDIS Networks Traffic Requirements Review 4/14/99 4/14/99

13 NISN/EOSDIS Networks Implementation Review 5/27/99 5/27/99

14 EBNET AM Mission Operations Readiness 5/27/99 5/27/99

15 NI AM Mission Science Operations Readiness 5/27/99 5/27/99

16 End-to-End AM(TERRA) Mission Ops Testing 3/31/99 3/31/99

17 EOS AM (TERRA) Launch 12/18/99 12/18/99

18 ESDIS Networks Traffic Requirements Review 3/14/00 3/14/00

19 ESDIS Networks Traffic Requirements Review 11/2/00 11/2/00

20

21 NISN EBNET CIRCUITS AND NODES 10/1/96 1/15/04

22

23 GSFC-VFPA CIRCUIT & NODES UPGRADE 9/1/97 11/14/97

24 INSTALL & TEST GSFC-VFPA T3 CIRCUIT & NODES 9/1/97 11/14/97

25

26 GSFC-WSC CIRCUIT & NODES INSTALLATION 10/1/96 3/30/02

27 INSTALL & TEST GSFC-WSC 2T1 CIRCUITS & NODES 10/1/96 5/2/97

28 INSTALL & TEST GSFC-WSC T3 CIRCUIT & NODES 10/1/96 5/2/97

29 UPGRADE 44 MBS GSFC-WSC DATA SERVICE TO 52 MBS (NSR 25544) 9/27/99 9/27/99

30 INSTALL Two 1024 kbps GSFC-WSC CIRCUITS (NSR 25982) 11/29/00 11/29/00

31 Upgrade Existing AT&T 2000  Video Service From 768  Kbs to T1 Dialup (NSR 25549) 10/9/00 10/9/00

32 Provide 50 Mbps or DS3/34 Mbps GSFC-WSC ECL Service (NSR 27045) -- CANCELLED 10/1/00 10/1/00

33 Provide 50 Mbps  GSFC-WSC Service for EDOS C-4 Test Support (NSR 27040) 7/18/00 7/18/00

34 NSR 28596 – WSC DS-3 Circuit Upgrade 11/6/01 11/6/01

35 NSR 28854 – Second WSC Divers DS-3 Circuit Upgrade 3/30/02 3/30/02

4/15

4/15

6/20

12/18

11/24

4/14

5/27

5/27

5/27

3/31

12/18

9/27

Dec Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

1999

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Baseline

Baseline Milestone

CONSOLIDATED EOS NETWORK ACTIVITIES SCHEDULE 

Page 13 of 34  

Project: Networks (Knoble/Rathore)
Date: Thu 9/19/02



ID Task Name Start Finish
36

37 GSFC-ASTER CIRCUIT & NODES INSTALLATION 2/10/97 4/14/99

38 INSTALL& TEST JPL-NASDA (JAPAN) 1.1M V0 CIRCUIT 2/10/97 5/1/97

39 INSTALL& TEST GSFC-JAPAN 512K PRIMARY CIRCUIT 2/10/97 5/1/97

40 CONFIGURE & TEST GSFC-JAPAN 128K ISDN BACKUP LINK 6/17/97 8/31/98

41 RECONFIGURE & TEST GSFC-JAPAN 128K ISDN BACKUP LINK 4/14/99 4/14/99

42

43 GSFC-EDF CIRCUIT & NODES INSTALLATION 5/19/97 6/22/97

44 IMPLEMENT & TEST GSFC-EDF CONNECTIVITY 5/19/97 6/22/97

45

46 GSFC-NSIDC CIRCUIT & NODES INSTALLATION 9/1/97 11/14/97

47 INSTALL OPTIONAL GSFC-NSIDC CARRIER LINK (T1) 9/1/97 11/6/97

48 INTEGRATE & ACCEPTANCE TEST NODES 10/31/97 11/14/97

49

50 GSFC-VFPA CIRCUIT & NODES INSTALLATION 11/26/97 6/8/99

51 INSTALL GSFC-VFPA T3 CARRIER LINK 11/26/97 3/1/99

52 INTEGRATE & ACCEPTANCE TEST NODES 3/2/99 4/2/99

53 INSTALL BACKUP GSFC-VAFB T1 CIRCUIT 6/8/99 6/8/99

54

55 GSFC-VAFB CIRCUIT & NODES INSTALLATION 11/26/97 2/21/02

56 INSTALL VAFB-GSFC N-2000 T1 SERVICE 11/26/97 3/1/99

57 INTEGRATE & ACCEPTANCE TEST NODES 3/2/99 4/2/99

58 PPOVIDE IP (CLOSED) T1 DATA SERVICE BETWEN GSFC AND VAFB (NSR 26061) 2/21/02 2/21/02

59 PPOVIDE GSFC-VAFB 500 Kbps SIP Level Service (NSR 27509) 3/15/01 3/15/01

60

61 JPL-ASF CIRCUIT & NODES INSTALLATION 2/3/00 8/15/00

62 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 2/3/00 8/7/00

63 INTEGRATE & ACCEPTANCE TEST NODES 8/8/00 8/15/00

64

65 GSFC-WFF CIRCUIT INSTALLATION 9/1/97 4/19/00

66 ORDER, INTEGRATE, AND FAT EQUIPMENT (2T1s) 9/1/97 12/30/97

67 INTEGRATE & ACCEPTANCE TEST NODES 1/2/98 1/26/98

68 INSTALL 952 KBPS  GSFC-WFF CIRCUIT (NSR 25764) 4/19/00 4/19/00

69

70 EBNET TRANSITION TO SPRINT ATM WAN SERVICE 7/15/98 5/14/99
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ID Task Name Start Finish
71 ATM SERVICE IMPLEMENTATION AT GSFC (OC-3) 7/15/98 8/21/98

72 ATM SERVICE IMPLEMENTATION AT LARC (OC-3) 7/22/98 9/25/98

73 ATM SERVICE IMPLEMENTATION AT EDC (DS-3) 7/15/98 8/21/98

74 ATM SERVICE IMPLEMENTATION AT EDC (OC-3) 7/19/98 10/8/98

75 ATM SERVICE IMPLEMENTATION AT JPL (OC-3) 7/22/98 9/25/98

76 ATM SERVICE IMPLEMENTATION AT NSIDC (OC-3) 7/22/98 5/14/99

77

78 GSFC-NORWAY/SPI E1 (2MBS) SERVICE 4/7/00 4/7/00

79 INSTALL  GSFC-NORWAY/SPI  2 MBPS E1 SERVICE (NSR 25432) 4/7/00 4/7/00

80

81 GSFC-ALASKA EPGS CIRCUITS 10/28/97 1/15/04

82 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

83 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

84 PROVIDE 1.536 MBS IP DATA SERVICE BETWEEN GSFC & POKER FLATS (NSR 25765)) 6/30/00 6/30/00

85 PROVIDE 256 Kbps IP DATA SERVICE BETWEEN GSFC & Gilmore Creek (NSR 26086) 9/30/00 9/30/00

86 PROVIDE 2x768 Kbps GSFC-PFRR Circuit (NSR 27201) -- Cancelled 10/5/00 10/5/00

87 PROVIDE FULL DUPLEX VOICE SERVICE BETWEEN GSFC & NOAA/GILMORE CREEK (NSR 25988) 11/29/00 11/29/00

88 PROVIDE 52 MBS GILMORE CREEK TO GSFC C&D (D-ECL) AGS SERVICE (NSR 25475) 10/17/01 10/17/01

89 PROVIDE 150 MBS D-ECL FIBRE OPTIC LINK BETWEEN NOAA/GILMORE CREEK & POKER FLAT (NSR 25970)10/17/01 10/17/01

90 FINAL DECISION TO UPGRADE AGS-GSFC SERVICE TO 75 Mbps 7/15/03 7/15/03

91 COMPLETE 75 Mbps ALASKA-GSFC AGS SERVICE UPGRADE 1/15/04 1/15/04

92

93 GSFC-NORWAY EPGS CIRCUITS 10/28/97 1/15/04

94 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

95 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

96 INSTALL 52Mbps SGS-GSFC CLOCK/DATA (D-ECL) SGS CIRCUIT (NSR 25474) 9/8/00 9/8/00

97 GSFC/SGS 52 Mbps Spare Units for HSSI/ECL Boxes (NSR 27641) 1/24/02 1/24/02

98 FINAL DECISION TO UPGRADE SGS-GSFC SERVICE TO 75 Mbps 3/15/03 3/15/03

99 COMPLETE 75 Mbps NORWAY-GSFC SGS SERVICE UPGRADE FOR AURA 1/15/04 1/15/04

100

101 GSFC-TRW (Redondo Beach) CIRCUITS 10/12/99 3/1/01

102 PROVIDE GSFC-REDONDO BEACH T1 IP SERVICE (NSR 25529) 10/12/99 10/12/99

103 PROVIDE GSFC-REDONDO BEACH 52 Mbps DOMSAT SERVICE (NSR 27196) -- Cancelled 11/15/00 11/15/00

104 PROVIDE GSFC-REDONDO BEACH 75 Mbps SIP SERVICE (NSR 28281) 3/1/01 3/1/01

105
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ID Task Name Start Finish
106 UPGRADE MUXES WITH NEW TIMEPLEX CHIPS 11/11/98 10/5/99

107 UPGRADE STGT AND WSGT MUXES AT WSC 11/11/98 12/15/98

108 UPGRADE MUXES AT VF, VAFB, & GSFC 12/16/98 1/13/99

109 UPGRADE MUXES AT AGS and WPS 1/14/99 6/7/99

110 UPGRADE AND TEST MUXES AT SGS 5/14/99 10/5/99
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ID Task Name Start Finish
112 NISN NI/INTERNET EXT. NETWORK ACTIVITIES 7/16/97 2/4/02

113

114 AM (TERRA) IST SITES NI (NSI) CONNECTIVITY 7/16/97 4/14/98

115 (A) PROCURE & TEST NCAR IST CIRCUIT (1) 7/16/97 4/13/98

116       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/14/98 4/14/98

117

118 (B) PROCURE & TEST TORONTO IST CIRCUIT (1) 8/13/97 4/1/98

119       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/2/98 4/2/98

120

121 (C) PROCURE & TEST AM (TERRA) IST CIRCUIT (3) 8/13/97 3/21/98

122       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/2/98 4/2/98

123

124 AM-1 SCF SITES NI (NSI)  CONNECTIVITY 7/16/97 8/17/98

125 (A) PROCURE & TEST QA SCF CIRCUIT (3) 8/19/97 3/2/98

126       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

127

128 (B) PROCURE & TEST QA SCF CIRCUIT (3) 8/21/97 4/21/98

129       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 4/22/98 4/22/98

130

131 (C) PROCURE & TEST CRSA QA SCF CIRCUIT (1) 9/16/97 3/2/98

132       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

133

134 (D) PROCURE & TEST GHCC QA SCF CIRCUIT (1) 9/5/97 3/2/98

135       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

136

137 (E) PROCURE & TEST MIAMI QA SCF CIRCUIT (1) 9/8/97 6/29/98

138       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 8/17/98 8/17/98

139

140 (F) PROCURE & TEST QA SCF CIRCUIT (1) 9/15/97 3/2/98

141       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

142

143 (G) PROCURE & TEST NCAR QA SCF CIRCUIT (2) 7/16/97 3/6/98

144       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/9/98 3/9/98

145

146 (H) PROCURE & TEST QA SCF CIRCUIT (12) 9/1/97 3/2/98
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ID Task Name Start Finish
147       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

148

149 NISN CIRCUITS NSR ACTIVITIES 10/30/98 2/4/02

150 NSR 122 - Install 64 Kbps GSFC-INPE (Brazil) Circuit 10/30/98 10/30/98

151 NSR 533 - Relocate the termination of T1 JPL-GSFC circuit 4/30/99 4/30/99

152 NSR 22816 - ATM SERVICE BETWEEN NASA & NASDA 9/1/99 9/1/99

153 NSR 22957 - Provide CAO. NIEM & LaRC-Moscow PSCNI Service (Pending) 6/30/00 6/30/00

154 NSR 23469 - Re-engineer 2 MB GSFC-UCL Low Fat Pipe 6/29/99 6/29/99

155 NSR 23479 - Re-route traffic to NYSERNET via Sprint NAP(NJ) for Suny-SB 6/22/99 6/22/99

156 NSR 23999 - Reconfigure 2  ARC-OSU T1s for 3MBS BKUP Service 7/28/99 7/28/99

157 NSR 24118 - Establish NISN Peering at NGIX-WEST 9/30/99 9/30/99

158 NSR 24050 - Develop Interim & Final NGIX East Connectivity (Pending) 4/28/00 4/28/00

159 NSR 24052 – Provide 30 MBS Connectivity into Chicago AADS 3/29/00 3/29/00

160 NSR 24083 – Upgrade MAE-East Connection 11/9/99 11/9/99

161 NSR 24088 – Turn Down Existing GSFC-MSFC T1 Service 12/1/99 12/1/99

162 NSR 24131 – Establish Peering Between Univ of Wisconsin and NISN Router in Chicago 9/24/99 9/24/99

163 NSR 24132 - Establish Peering Between NISN & CA*NET II at Chicago Ameritech NAP 9/24/99 9/24/99

164 NSR 24133 - Establish Peering Between NISN & MIRNET at Chicago Ameritech NAP 10/15/99 10/15/99

165 NSR 24134 - Establish Peering Between NISN & NGIX-DC 9/30/99 9/30/99

166 NSR 24135 - Establish Peering Between NISN & Great Plains Network at EDC 11/1/99 11/1/99

167 NSR 25562 - Provide Premium IP Service between GSFC, Wallops, JPL, NOAA, Alaska SAR, and NASDA EOC1/23/01 1/23/01

168 NSR 26083 - Provide IP (Closed) Service Between LASP (Boulder) and GSFC -- QuikSCAT 4/20/01 4/20/01

169 NSR 26084 - Provide IP (Closed) Service Between LASP (Boulder) and EDC -- QuikSCAT 4/20/01 4/20/01

170 NSR 27200 – Install 2 Routers at Norway Swalbard for KLMSDS IP Connection (GSFC/SKS) 3/2/01 3/2/01

171 NSR 28760 – Provide 2 Mbps PIP Service between RSS and ARC 2/4/02 2/4/02

172

173 AM (TERRA) USERS CONNECTIVITY 5/28/99 5/28/99

174 EOS AM (TERRA) LAUNCH 12/18/99 12/18/99

175

176 ECS SITE-SPECIFIC LAN ACTIVITIES 2/17/97 4/15/99

177 INSTALL & TEST ECS LANs AT GSFC 2/17/97 11/17/97

178 INSTALL & TEST ECS LANs AT LARC 2/24/97 12/5/97

179 INSTALL & TEST ECS LANs AT EDC 4/4/97 12/26/97

180 INSTALL & TEST ECS LANs AT NSIDC 5/15/97 6/17/97

181 INSTALL & TEST ECS LANs AT JPL 1/22/99 4/15/99
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ID Task Name Start Finish
1

2 NEAR-TERM MISSIONS LAUNCH MILESTONES 4/15/99 1/24/04

3 LANDSAT-7 LRD 4/15/99 4/15/99

4 QuikSCAT LRD 6/20/99 6/20/99

5 EOS AM (TERRA) LRD 12/18/99 12/18/99

6 EOS PM (AQUA) LRD 5/6/02 5/6/02

7 EOS Chem (AURA) LRD 1/24/04 1/24/04

8

9 NISN NI (NSI) MAJOR MILESTONES 10/7/98 11/2/00

10 NISN/EOSDIS Networks Implementation Review 10/7/98 10/7/98

11 ESDIS Networks Traffic Requirements Review 11/24/98 11/24/98

12 ESDIS Networks Traffic Requirements Review 4/14/99 4/14/99

13 NISN/EOSDIS Networks Implementation Review 5/27/99 5/27/99

14 EBNET AM Mission Operations Readiness 5/27/99 5/27/99

15 NI AM Mission Science Operations Readiness 5/27/99 5/27/99

16 End-to-End AM(TERRA) Mission Ops Testing 3/31/99 3/31/99

17 EOS AM (TERRA) Launch 12/18/99 12/18/99

18 ESDIS Networks Traffic Requirements Review 3/14/00 3/14/00

19 ESDIS Networks Traffic Requirements Review 11/2/00 11/2/00

20

21 NISN EBNET CIRCUITS AND NODES 10/1/96 1/15/04

22

23 GSFC-VFPA CIRCUIT & NODES UPGRADE 9/1/97 11/14/97

24 INSTALL & TEST GSFC-VFPA T3 CIRCUIT & NODES 9/1/97 11/14/97

25

26 GSFC-WSC CIRCUIT & NODES INSTALLATION 10/1/96 3/30/02

27 INSTALL & TEST GSFC-WSC 2T1 CIRCUITS & NODES 10/1/96 5/2/97

28 INSTALL & TEST GSFC-WSC T3 CIRCUIT & NODES 10/1/96 5/2/97

29 UPGRADE 44 MBS GSFC-WSC DATA SERVICE TO 52 MBS (NSR 25544) 9/27/99 9/27/99

30 INSTALL Two 1024 kbps GSFC-WSC CIRCUITS (NSR 25982) 11/29/00 11/29/00

31 Upgrade Existing AT&T 2000  Video Service From 768  Kbs to T1 Dialup (NSR 25549) 10/9/00 10/9/00

32 Provide 50 Mbps or DS3/34 Mbps GSFC-WSC ECL Service (NSR 27045) -- CANCELLED 10/1/00 10/1/00

33 Provide 50 Mbps  GSFC-WSC Service for EDOS C-4 Test Support (NSR 27040) 7/18/00 7/18/00

34 NSR 28596 – WSC DS-3 Circuit Upgrade 11/6/01 11/6/01

35 NSR 28854 – Second WSC Divers DS-3 Circuit Upgrade 3/30/02 3/30/02
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ID Task Name Start Finish
36

37 GSFC-ASTER CIRCUIT & NODES INSTALLATION 2/10/97 4/14/99

38 INSTALL& TEST JPL-NASDA (JAPAN) 1.1M V0 CIRCUIT 2/10/97 5/1/97

39 INSTALL& TEST GSFC-JAPAN 512K PRIMARY CIRCUIT 2/10/97 5/1/97

40 CONFIGURE & TEST GSFC-JAPAN 128K ISDN BACKUP LINK 6/17/97 8/31/98

41 RECONFIGURE & TEST GSFC-JAPAN 128K ISDN BACKUP LINK 4/14/99 4/14/99

42

43 GSFC-EDF CIRCUIT & NODES INSTALLATION 5/19/97 6/22/97

44 IMPLEMENT & TEST GSFC-EDF CONNECTIVITY 5/19/97 6/22/97

45

46 GSFC-NSIDC CIRCUIT & NODES INSTALLATION 9/1/97 11/14/97

47 INSTALL OPTIONAL GSFC-NSIDC CARRIER LINK (T1) 9/1/97 11/6/97

48 INTEGRATE & ACCEPTANCE TEST NODES 10/31/97 11/14/97

49

50 GSFC-VFPA CIRCUIT & NODES INSTALLATION 11/26/97 6/8/99

51 INSTALL GSFC-VFPA T3 CARRIER LINK 11/26/97 3/1/99

52 INTEGRATE & ACCEPTANCE TEST NODES 3/2/99 4/2/99

53 INSTALL BACKUP GSFC-VAFB T1 CIRCUIT 6/8/99 6/8/99

54

55 GSFC-VAFB CIRCUIT & NODES INSTALLATION 11/26/97 2/21/02

56 INSTALL VAFB-GSFC N-2000 T1 SERVICE 11/26/97 3/1/99

57 INTEGRATE & ACCEPTANCE TEST NODES 3/2/99 4/2/99

58 PPOVIDE IP (CLOSED) T1 DATA SERVICE BETWEN GSFC AND VAFB (NSR 26061) 2/21/02 2/21/02

59 PPOVIDE GSFC-VAFB 500 Kbps SIP Level Service (NSR 27509) 3/15/01 3/15/01

60

61 JPL-ASF CIRCUIT & NODES INSTALLATION 2/3/00 8/15/00

62 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 2/3/00 8/7/00

63 INTEGRATE & ACCEPTANCE TEST NODES 8/8/00 8/15/00

64

65 GSFC-WFF CIRCUIT INSTALLATION 9/1/97 4/19/00

66 ORDER, INTEGRATE, AND FAT EQUIPMENT (2T1s) 9/1/97 12/30/97

67 INTEGRATE & ACCEPTANCE TEST NODES 1/2/98 1/26/98

68 INSTALL 952 KBPS  GSFC-WFF CIRCUIT (NSR 25764) 4/19/00 4/19/00

69

70 EBNET TRANSITION TO SPRINT ATM WAN SERVICE 7/15/98 5/14/99
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ID Task Name Start Finish
71 ATM SERVICE IMPLEMENTATION AT GSFC (OC-3) 7/15/98 8/21/98

72 ATM SERVICE IMPLEMENTATION AT LARC (OC-3) 7/22/98 9/25/98

73 ATM SERVICE IMPLEMENTATION AT EDC (DS-3) 7/15/98 8/21/98

74 ATM SERVICE IMPLEMENTATION AT EDC (OC-3) 7/19/98 10/8/98

75 ATM SERVICE IMPLEMENTATION AT JPL (OC-3) 7/22/98 9/25/98

76 ATM SERVICE IMPLEMENTATION AT NSIDC (OC-3) 7/22/98 5/14/99

77

78 GSFC-NORWAY/SPI E1 (2MBS) SERVICE 4/7/00 4/7/00

79 INSTALL  GSFC-NORWAY/SPI  2 MBPS E1 SERVICE (NSR 25432) 4/7/00 4/7/00

80

81 GSFC-ALASKA EPGS CIRCUITS 10/28/97 1/15/04

82 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

83 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

84 PROVIDE 1.536 MBS IP DATA SERVICE BETWEEN GSFC & POKER FLATS (NSR 25765)) 6/30/00 6/30/00

85 PROVIDE 256 Kbps IP DATA SERVICE BETWEEN GSFC & Gilmore Creek (NSR 26086) 9/30/00 9/30/00

86 PROVIDE 2x768 Kbps GSFC-PFRR Circuit (NSR 27201) -- Cancelled 10/5/00 10/5/00

87 PROVIDE FULL DUPLEX VOICE SERVICE BETWEEN GSFC & NOAA/GILMORE CREEK (NSR 25988) 11/29/00 11/29/00

88 PROVIDE 52 MBS GILMORE CREEK TO GSFC C&D (D-ECL) AGS SERVICE (NSR 25475) 10/17/01 10/17/01

89 PROVIDE 150 MBS D-ECL FIBRE OPTIC LINK BETWEEN NOAA/GILMORE CREEK & POKER FLAT (NSR 25970)10/17/01 10/17/01

90 FINAL DECISION TO UPGRADE AGS-GSFC SERVICE TO 75 Mbps 7/15/03 7/15/03

91 COMPLETE 75 Mbps ALASKA-GSFC AGS SERVICE UPGRADE 1/15/04 1/15/04

92

93 GSFC-NORWAY EPGS CIRCUITS 10/28/97 1/15/04

94 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

95 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

96 INSTALL 52Mbps SGS-GSFC CLOCK/DATA (D-ECL) SGS CIRCUIT (NSR 25474) 9/8/00 9/8/00

97 GSFC/SGS 52 Mbps Spare Units for HSSI/ECL Boxes (NSR 27641) 1/24/02 1/24/02

98 FINAL DECISION TO UPGRADE SGS-GSFC SERVICE TO 75 Mbps 3/15/03 3/15/03

99 COMPLETE 75 Mbps NORWAY-GSFC SGS SERVICE UPGRADE FOR AURA 1/15/04 1/15/04

100

101 GSFC-TRW (Redondo Beach) CIRCUITS 10/12/99 3/1/01

102 PROVIDE GSFC-REDONDO BEACH T1 IP SERVICE (NSR 25529) 10/12/99 10/12/99

103 PROVIDE GSFC-REDONDO BEACH 52 Mbps DOMSAT SERVICE (NSR 27196) -- Cancelled 11/15/00 11/15/00

104 PROVIDE GSFC-REDONDO BEACH 75 Mbps SIP SERVICE (NSR 28281) 3/1/01 3/1/01

105
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ID Task Name Start Finish
112 NISN NI/INTERNET EXT. NETWORK ACTIVITIES 7/16/97 2/4/02

113

114 AM (TERRA) IST SITES NI (NSI) CONNECTIVITY 7/16/97 4/14/98

115 (A) PROCURE & TEST NCAR IST CIRCUIT (1) 7/16/97 4/13/98

116       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/14/98 4/14/98

117

118 (B) PROCURE & TEST TORONTO IST CIRCUIT (1) 8/13/97 4/1/98

119       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/2/98 4/2/98

120

121 (C) PROCURE & TEST AM (TERRA) IST CIRCUIT (3) 8/13/97 3/21/98

122       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/2/98 4/2/98

123

124 AM-1 SCF SITES NI (NSI)  CONNECTIVITY 7/16/97 8/17/98

125 (A) PROCURE & TEST QA SCF CIRCUIT (3) 8/19/97 3/2/98

126       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

127

128 (B) PROCURE & TEST QA SCF CIRCUIT (3) 8/21/97 4/21/98

129       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 4/22/98 4/22/98

130

131 (C) PROCURE & TEST CRSA QA SCF CIRCUIT (1) 9/16/97 3/2/98

132       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

133

134 (D) PROCURE & TEST GHCC QA SCF CIRCUIT (1) 9/5/97 3/2/98

135       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

136

137 (E) PROCURE & TEST MIAMI QA SCF CIRCUIT (1) 9/8/97 6/29/98

138       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 8/17/98 8/17/98

139

140 (F) PROCURE & TEST QA SCF CIRCUIT (1) 9/15/97 3/2/98

141       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

142

143 (G) PROCURE & TEST NCAR QA SCF CIRCUIT (2) 7/16/97 3/6/98

144       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/9/98 3/9/98

145

146 (H) PROCURE & TEST QA SCF CIRCUIT (12) 9/1/97 3/2/98
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ID Task Name Start Finish
147       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

148

149 NISN CIRCUITS NSR ACTIVITIES 10/30/98 2/4/02

150 NSR 122 - Install 64 Kbps GSFC-INPE (Brazil) Circuit 10/30/98 10/30/98

151 NSR 533 - Relocate the termination of T1 JPL-GSFC circuit 4/30/99 4/30/99

152 NSR 22816 - ATM SERVICE BETWEEN NASA & NASDA 9/1/99 9/1/99

153 NSR 22957 - Provide CAO. NIEM & LaRC-Moscow PSCNI Service (Pending) 6/30/00 6/30/00

154 NSR 23469 - Re-engineer 2 MB GSFC-UCL Low Fat Pipe 6/29/99 6/29/99

155 NSR 23479 - Re-route traffic to NYSERNET via Sprint NAP(NJ) for Suny-SB 6/22/99 6/22/99

156 NSR 23999 - Reconfigure 2  ARC-OSU T1s for 3MBS BKUP Service 7/28/99 7/28/99

157 NSR 24118 - Establish NISN Peering at NGIX-WEST 9/30/99 9/30/99

158 NSR 24050 - Develop Interim & Final NGIX East Connectivity (Pending) 4/28/00 4/28/00

159 NSR 24052 – Provide 30 MBS Connectivity into Chicago AADS 3/29/00 3/29/00

160 NSR 24083 – Upgrade MAE-East Connection 11/9/99 11/9/99

161 NSR 24088 – Turn Down Existing GSFC-MSFC T1 Service 12/1/99 12/1/99

162 NSR 24131 – Establish Peering Between Univ of Wisconsin and NISN Router in Chicago 9/24/99 9/24/99

163 NSR 24132 - Establish Peering Between NISN & CA*NET II at Chicago Ameritech NAP 9/24/99 9/24/99

164 NSR 24133 - Establish Peering Between NISN & MIRNET at Chicago Ameritech NAP 10/15/99 10/15/99

165 NSR 24134 - Establish Peering Between NISN & NGIX-DC 9/30/99 9/30/99

166 NSR 24135 - Establish Peering Between NISN & Great Plains Network at EDC 11/1/99 11/1/99

167 NSR 25562 - Provide Premium IP Service between GSFC, Wallops, JPL, NOAA, Alaska SAR, and NASDA EOC1/23/01 1/23/01

168 NSR 26083 - Provide IP (Closed) Service Between LASP (Boulder) and GSFC -- QuikSCAT 4/20/01 4/20/01

169 NSR 26084 - Provide IP (Closed) Service Between LASP (Boulder) and EDC -- QuikSCAT 4/20/01 4/20/01

170 NSR 27200 – Install 2 Routers at Norway Swalbard for KLMSDS IP Connection (GSFC/SKS) 3/2/01 3/2/01

171 NSR 28760 – Provide 2 Mbps PIP Service between RSS and ARC 2/4/02 2/4/02

172

173 AM (TERRA) USERS CONNECTIVITY 5/28/99 5/28/99

174 EOS AM (TERRA) LAUNCH 12/18/99 12/18/99

175

176 ECS SITE-SPECIFIC LAN ACTIVITIES 2/17/97 4/15/99

177 INSTALL & TEST ECS LANs AT GSFC 2/17/97 11/17/97

178 INSTALL & TEST ECS LANs AT LARC 2/24/97 12/5/97

179 INSTALL & TEST ECS LANs AT EDC 4/4/97 12/26/97

180 INSTALL & TEST ECS LANs AT NSIDC 5/15/97 6/17/97

181 INSTALL & TEST ECS LANs AT JPL 1/22/99 4/15/99
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ID Task Name Start Finish
1

2 NEAR-TERM MISSIONS LAUNCH MILESTONES 4/15/99 1/24/04

3 LANDSAT-7 LRD 4/15/99 4/15/99

4 QuikSCAT LRD 6/20/99 6/20/99

5 EOS AM (TERRA) LRD 12/18/99 12/18/99

6 EOS PM (AQUA) LRD 5/6/02 5/6/02

7 EOS Chem (AURA) LRD 1/24/04 1/24/04

8

9 NISN NI (NSI) MAJOR MILESTONES 10/7/98 11/2/00

10 NISN/EOSDIS Networks Implementation Review 10/7/98 10/7/98

11 ESDIS Networks Traffic Requirements Review 11/24/98 11/24/98

12 ESDIS Networks Traffic Requirements Review 4/14/99 4/14/99

13 NISN/EOSDIS Networks Implementation Review 5/27/99 5/27/99

14 EBNET AM Mission Operations Readiness 5/27/99 5/27/99

15 NI AM Mission Science Operations Readiness 5/27/99 5/27/99

16 End-to-End AM(TERRA) Mission Ops Testing 3/31/99 3/31/99

17 EOS AM (TERRA) Launch 12/18/99 12/18/99

18 ESDIS Networks Traffic Requirements Review 3/14/00 3/14/00

19 ESDIS Networks Traffic Requirements Review 11/2/00 11/2/00

20

21 NISN EBNET CIRCUITS AND NODES 10/1/96 1/15/04

22

23 GSFC-VFPA CIRCUIT & NODES UPGRADE 9/1/97 11/14/97

24 INSTALL & TEST GSFC-VFPA T3 CIRCUIT & NODES 9/1/97 11/14/97

25

26 GSFC-WSC CIRCUIT & NODES INSTALLATION 10/1/96 3/30/02

27 INSTALL & TEST GSFC-WSC 2T1 CIRCUITS & NODES 10/1/96 5/2/97

28 INSTALL & TEST GSFC-WSC T3 CIRCUIT & NODES 10/1/96 5/2/97

29 UPGRADE 44 MBS GSFC-WSC DATA SERVICE TO 52 MBS (NSR 25544) 9/27/99 9/27/99

30 INSTALL Two 1024 kbps GSFC-WSC CIRCUITS (NSR 25982) 11/29/00 11/29/00

31 Upgrade Existing AT&T 2000  Video Service From 768  Kbs to T1 Dialup (NSR 25549) 10/9/00 10/9/00

32 Provide 50 Mbps or DS3/34 Mbps GSFC-WSC ECL Service (NSR 27045) -- CANCELLED 10/1/00 10/1/00

33 Provide 50 Mbps  GSFC-WSC Service for EDOS C-4 Test Support (NSR 27040) 7/18/00 7/18/00

34 NSR 28596 – WSC DS-3 Circuit Upgrade 11/6/01 11/6/01

35 NSR 28854 – Second WSC Divers DS-3 Circuit Upgrade 3/30/02 3/30/02
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ID Task Name Start Finish
36

37 GSFC-ASTER CIRCUIT & NODES INSTALLATION 2/10/97 4/14/99

38 INSTALL& TEST JPL-NASDA (JAPAN) 1.1M V0 CIRCUIT 2/10/97 5/1/97

39 INSTALL& TEST GSFC-JAPAN 512K PRIMARY CIRCUIT 2/10/97 5/1/97

40 CONFIGURE & TEST GSFC-JAPAN 128K ISDN BACKUP LINK 6/17/97 8/31/98

41 RECONFIGURE & TEST GSFC-JAPAN 128K ISDN BACKUP LINK 4/14/99 4/14/99

42

43 GSFC-EDF CIRCUIT & NODES INSTALLATION 5/19/97 6/22/97

44 IMPLEMENT & TEST GSFC-EDF CONNECTIVITY 5/19/97 6/22/97

45

46 GSFC-NSIDC CIRCUIT & NODES INSTALLATION 9/1/97 11/14/97

47 INSTALL OPTIONAL GSFC-NSIDC CARRIER LINK (T1) 9/1/97 11/6/97

48 INTEGRATE & ACCEPTANCE TEST NODES 10/31/97 11/14/97

49

50 GSFC-VFPA CIRCUIT & NODES INSTALLATION 11/26/97 6/8/99

51 INSTALL GSFC-VFPA T3 CARRIER LINK 11/26/97 3/1/99

52 INTEGRATE & ACCEPTANCE TEST NODES 3/2/99 4/2/99

53 INSTALL BACKUP GSFC-VAFB T1 CIRCUIT 6/8/99 6/8/99

54

55 GSFC-VAFB CIRCUIT & NODES INSTALLATION 11/26/97 2/21/02

56 INSTALL VAFB-GSFC N-2000 T1 SERVICE 11/26/97 3/1/99

57 INTEGRATE & ACCEPTANCE TEST NODES 3/2/99 4/2/99

58 PPOVIDE IP (CLOSED) T1 DATA SERVICE BETWEN GSFC AND VAFB (NSR 26061) 2/21/02 2/21/02

59 PPOVIDE GSFC-VAFB 500 Kbps SIP Level Service (NSR 27509) 3/15/01 3/15/01

60

61 JPL-ASF CIRCUIT & NODES INSTALLATION 2/3/00 8/15/00

62 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 2/3/00 8/7/00

63 INTEGRATE & ACCEPTANCE TEST NODES 8/8/00 8/15/00

64

65 GSFC-WFF CIRCUIT INSTALLATION 9/1/97 4/19/00

66 ORDER, INTEGRATE, AND FAT EQUIPMENT (2T1s) 9/1/97 12/30/97

67 INTEGRATE & ACCEPTANCE TEST NODES 1/2/98 1/26/98

68 INSTALL 952 KBPS  GSFC-WFF CIRCUIT (NSR 25764) 4/19/00 4/19/00

69

70 EBNET TRANSITION TO SPRINT ATM WAN SERVICE 7/15/98 5/14/99
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ID Task Name Start Finish
71 ATM SERVICE IMPLEMENTATION AT GSFC (OC-3) 7/15/98 8/21/98

72 ATM SERVICE IMPLEMENTATION AT LARC (OC-3) 7/22/98 9/25/98

73 ATM SERVICE IMPLEMENTATION AT EDC (DS-3) 7/15/98 8/21/98

74 ATM SERVICE IMPLEMENTATION AT EDC (OC-3) 7/19/98 10/8/98

75 ATM SERVICE IMPLEMENTATION AT JPL (OC-3) 7/22/98 9/25/98

76 ATM SERVICE IMPLEMENTATION AT NSIDC (OC-3) 7/22/98 5/14/99

77

78 GSFC-NORWAY/SPI E1 (2MBS) SERVICE 4/7/00 4/7/00

79 INSTALL  GSFC-NORWAY/SPI  2 MBPS E1 SERVICE (NSR 25432) 4/7/00 4/7/00

80

81 GSFC-ALASKA EPGS CIRCUITS 10/28/97 1/15/04

82 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

83 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

84 PROVIDE 1.536 MBS IP DATA SERVICE BETWEEN GSFC & POKER FLATS (NSR 25765)) 6/30/00 6/30/00

85 PROVIDE 256 Kbps IP DATA SERVICE BETWEEN GSFC & Gilmore Creek (NSR 26086) 9/30/00 9/30/00

86 PROVIDE 2x768 Kbps GSFC-PFRR Circuit (NSR 27201) -- Cancelled 10/5/00 10/5/00

87 PROVIDE FULL DUPLEX VOICE SERVICE BETWEEN GSFC & NOAA/GILMORE CREEK (NSR 25988) 11/29/00 11/29/00

88 PROVIDE 52 MBS GILMORE CREEK TO GSFC C&D (D-ECL) AGS SERVICE (NSR 25475) 10/17/01 10/17/01

89 PROVIDE 150 MBS D-ECL FIBRE OPTIC LINK BETWEEN NOAA/GILMORE CREEK & POKER FLAT (NSR 25970)10/17/01 10/17/01

90 FINAL DECISION TO UPGRADE AGS-GSFC SERVICE TO 75 Mbps 7/15/03 7/15/03

91 COMPLETE 75 Mbps ALASKA-GSFC AGS SERVICE UPGRADE 1/15/04 1/15/04

92

93 GSFC-NORWAY EPGS CIRCUITS 10/28/97 1/15/04

94 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

95 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

96 INSTALL 52Mbps SGS-GSFC CLOCK/DATA (D-ECL) SGS CIRCUIT (NSR 25474) 9/8/00 9/8/00

97 GSFC/SGS 52 Mbps Spare Units for HSSI/ECL Boxes (NSR 27641) 1/24/02 1/24/02

98 FINAL DECISION TO UPGRADE SGS-GSFC SERVICE TO 75 Mbps 3/15/03 3/15/03

99 COMPLETE 75 Mbps NORWAY-GSFC SGS SERVICE UPGRADE FOR AURA 1/15/04 1/15/04

100

101 GSFC-TRW (Redondo Beach) CIRCUITS 10/12/99 3/1/01

102 PROVIDE GSFC-REDONDO BEACH T1 IP SERVICE (NSR 25529) 10/12/99 10/12/99

103 PROVIDE GSFC-REDONDO BEACH 52 Mbps DOMSAT SERVICE (NSR 27196) -- Cancelled 11/15/00 11/15/00

104 PROVIDE GSFC-REDONDO BEACH 75 Mbps SIP SERVICE (NSR 28281) 3/1/01 3/1/01

105
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ID Task Name Start Finish
112 NISN NI/INTERNET EXT. NETWORK ACTIVITIES 7/16/97 2/4/02

113

114 AM (TERRA) IST SITES NI (NSI) CONNECTIVITY 7/16/97 4/14/98

115 (A) PROCURE & TEST NCAR IST CIRCUIT (1) 7/16/97 4/13/98

116       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/14/98 4/14/98

117

118 (B) PROCURE & TEST TORONTO IST CIRCUIT (1) 8/13/97 4/1/98

119       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/2/98 4/2/98

120

121 (C) PROCURE & TEST AM (TERRA) IST CIRCUIT (3) 8/13/97 3/21/98

122       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/2/98 4/2/98

123

124 AM-1 SCF SITES NI (NSI)  CONNECTIVITY 7/16/97 8/17/98

125 (A) PROCURE & TEST QA SCF CIRCUIT (3) 8/19/97 3/2/98

126       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

127

128 (B) PROCURE & TEST QA SCF CIRCUIT (3) 8/21/97 4/21/98

129       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 4/22/98 4/22/98

130

131 (C) PROCURE & TEST CRSA QA SCF CIRCUIT (1) 9/16/97 3/2/98

132       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

133

134 (D) PROCURE & TEST GHCC QA SCF CIRCUIT (1) 9/5/97 3/2/98

135       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

136

137 (E) PROCURE & TEST MIAMI QA SCF CIRCUIT (1) 9/8/97 6/29/98

138       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 8/17/98 8/17/98

139

140 (F) PROCURE & TEST QA SCF CIRCUIT (1) 9/15/97 3/2/98

141       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

142

143 (G) PROCURE & TEST NCAR QA SCF CIRCUIT (2) 7/16/97 3/6/98

144       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/9/98 3/9/98

145

146 (H) PROCURE & TEST QA SCF CIRCUIT (12) 9/1/97 3/2/98
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ID Task Name Start Finish
147       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

148

149 NISN CIRCUITS NSR ACTIVITIES 10/30/98 2/4/02

150 NSR 122 - Install 64 Kbps GSFC-INPE (Brazil) Circuit 10/30/98 10/30/98

151 NSR 533 - Relocate the termination of T1 JPL-GSFC circuit 4/30/99 4/30/99

152 NSR 22816 - ATM SERVICE BETWEEN NASA & NASDA 9/1/99 9/1/99

153 NSR 22957 - Provide CAO. NIEM & LaRC-Moscow PSCNI Service (Pending) 6/30/00 6/30/00

154 NSR 23469 - Re-engineer 2 MB GSFC-UCL Low Fat Pipe 6/29/99 6/29/99

155 NSR 23479 - Re-route traffic to NYSERNET via Sprint NAP(NJ) for Suny-SB 6/22/99 6/22/99

156 NSR 23999 - Reconfigure 2  ARC-OSU T1s for 3MBS BKUP Service 7/28/99 7/28/99

157 NSR 24118 - Establish NISN Peering at NGIX-WEST 9/30/99 9/30/99

158 NSR 24050 - Develop Interim & Final NGIX East Connectivity (Pending) 4/28/00 4/28/00

159 NSR 24052 – Provide 30 MBS Connectivity into Chicago AADS 3/29/00 3/29/00

160 NSR 24083 – Upgrade MAE-East Connection 11/9/99 11/9/99

161 NSR 24088 – Turn Down Existing GSFC-MSFC T1 Service 12/1/99 12/1/99

162 NSR 24131 – Establish Peering Between Univ of Wisconsin and NISN Router in Chicago 9/24/99 9/24/99

163 NSR 24132 - Establish Peering Between NISN & CA*NET II at Chicago Ameritech NAP 9/24/99 9/24/99

164 NSR 24133 - Establish Peering Between NISN & MIRNET at Chicago Ameritech NAP 10/15/99 10/15/99

165 NSR 24134 - Establish Peering Between NISN & NGIX-DC 9/30/99 9/30/99

166 NSR 24135 - Establish Peering Between NISN & Great Plains Network at EDC 11/1/99 11/1/99

167 NSR 25562 - Provide Premium IP Service between GSFC, Wallops, JPL, NOAA, Alaska SAR, and NASDA EOC1/23/01 1/23/01

168 NSR 26083 - Provide IP (Closed) Service Between LASP (Boulder) and GSFC -- QuikSCAT 4/20/01 4/20/01

169 NSR 26084 - Provide IP (Closed) Service Between LASP (Boulder) and EDC -- QuikSCAT 4/20/01 4/20/01

170 NSR 27200 – Install 2 Routers at Norway Swalbard for KLMSDS IP Connection (GSFC/SKS) 3/2/01 3/2/01

171 NSR 28760 – Provide 2 Mbps PIP Service between RSS and ARC 2/4/02 2/4/02

172

173 AM (TERRA) USERS CONNECTIVITY 5/28/99 5/28/99

174 EOS AM (TERRA) LAUNCH 12/18/99 12/18/99

175

176 ECS SITE-SPECIFIC LAN ACTIVITIES 2/17/97 4/15/99

177 INSTALL & TEST ECS LANs AT GSFC 2/17/97 11/17/97

178 INSTALL & TEST ECS LANs AT LARC 2/24/97 12/5/97

179 INSTALL & TEST ECS LANs AT EDC 4/4/97 12/26/97

180 INSTALL & TEST ECS LANs AT NSIDC 5/15/97 6/17/97

181 INSTALL & TEST ECS LANs AT JPL 1/22/99 4/15/99
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ID Task Name Start Finish
1

2 NEAR-TERM MISSIONS LAUNCH MILESTONES 4/15/99 1/24/04

3 LANDSAT-7 LRD 4/15/99 4/15/99

4 QuikSCAT LRD 6/20/99 6/20/99

5 EOS AM (TERRA) LRD 12/18/99 12/18/99

6 EOS PM (AQUA) LRD 5/6/02 5/6/02

7 EOS Chem (AURA) LRD 1/24/04 1/24/04

8

9 NISN NI (NSI) MAJOR MILESTONES 10/7/98 11/2/00

10 NISN/EOSDIS Networks Implementation Review 10/7/98 10/7/98

11 ESDIS Networks Traffic Requirements Review 11/24/98 11/24/98

12 ESDIS Networks Traffic Requirements Review 4/14/99 4/14/99

13 NISN/EOSDIS Networks Implementation Review 5/27/99 5/27/99

14 EBNET AM Mission Operations Readiness 5/27/99 5/27/99

15 NI AM Mission Science Operations Readiness 5/27/99 5/27/99

16 End-to-End AM(TERRA) Mission Ops Testing 3/31/99 3/31/99

17 EOS AM (TERRA) Launch 12/18/99 12/18/99

18 ESDIS Networks Traffic Requirements Review 3/14/00 3/14/00

19 ESDIS Networks Traffic Requirements Review 11/2/00 11/2/00

20

21 NISN EBNET CIRCUITS AND NODES 10/1/96 1/15/04

22

23 GSFC-VFPA CIRCUIT & NODES UPGRADE 9/1/97 11/14/97

24 INSTALL & TEST GSFC-VFPA T3 CIRCUIT & NODES 9/1/97 11/14/97

25

26 GSFC-WSC CIRCUIT & NODES INSTALLATION 10/1/96 3/30/02

27 INSTALL & TEST GSFC-WSC 2T1 CIRCUITS & NODES 10/1/96 5/2/97

28 INSTALL & TEST GSFC-WSC T3 CIRCUIT & NODES 10/1/96 5/2/97

29 UPGRADE 44 MBS GSFC-WSC DATA SERVICE TO 52 MBS (NSR 25544) 9/27/99 9/27/99

30 INSTALL Two 1024 kbps GSFC-WSC CIRCUITS (NSR 25982) 11/29/00 11/29/00

31 Upgrade Existing AT&T 2000  Video Service From 768  Kbs to T1 Dialup (NSR 25549) 10/9/00 10/9/00

32 Provide 50 Mbps or DS3/34 Mbps GSFC-WSC ECL Service (NSR 27045) -- CANCELLED 10/1/00 10/1/00

33 Provide 50 Mbps  GSFC-WSC Service for EDOS C-4 Test Support (NSR 27040) 7/18/00 7/18/00

34 NSR 28596 – WSC DS-3 Circuit Upgrade 11/6/01 11/6/01

35 NSR 28854 – Second WSC Divers DS-3 Circuit Upgrade 3/30/02 3/30/02
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ID Task Name Start Finish
36

37 GSFC-ASTER CIRCUIT & NODES INSTALLATION 2/10/97 4/14/99

38 INSTALL& TEST JPL-NASDA (JAPAN) 1.1M V0 CIRCUIT 2/10/97 5/1/97

39 INSTALL& TEST GSFC-JAPAN 512K PRIMARY CIRCUIT 2/10/97 5/1/97

40 CONFIGURE & TEST GSFC-JAPAN 128K ISDN BACKUP LINK 6/17/97 8/31/98

41 RECONFIGURE & TEST GSFC-JAPAN 128K ISDN BACKUP LINK 4/14/99 4/14/99

42

43 GSFC-EDF CIRCUIT & NODES INSTALLATION 5/19/97 6/22/97

44 IMPLEMENT & TEST GSFC-EDF CONNECTIVITY 5/19/97 6/22/97

45

46 GSFC-NSIDC CIRCUIT & NODES INSTALLATION 9/1/97 11/14/97

47 INSTALL OPTIONAL GSFC-NSIDC CARRIER LINK (T1) 9/1/97 11/6/97

48 INTEGRATE & ACCEPTANCE TEST NODES 10/31/97 11/14/97

49

50 GSFC-VFPA CIRCUIT & NODES INSTALLATION 11/26/97 6/8/99

51 INSTALL GSFC-VFPA T3 CARRIER LINK 11/26/97 3/1/99

52 INTEGRATE & ACCEPTANCE TEST NODES 3/2/99 4/2/99

53 INSTALL BACKUP GSFC-VAFB T1 CIRCUIT 6/8/99 6/8/99

54

55 GSFC-VAFB CIRCUIT & NODES INSTALLATION 11/26/97 2/21/02

56 INSTALL VAFB-GSFC N-2000 T1 SERVICE 11/26/97 3/1/99

57 INTEGRATE & ACCEPTANCE TEST NODES 3/2/99 4/2/99

58 PPOVIDE IP (CLOSED) T1 DATA SERVICE BETWEN GSFC AND VAFB (NSR 26061) 2/21/02 2/21/02

59 PPOVIDE GSFC-VAFB 500 Kbps SIP Level Service (NSR 27509) 3/15/01 3/15/01

60

61 JPL-ASF CIRCUIT & NODES INSTALLATION 2/3/00 8/15/00

62 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 2/3/00 8/7/00

63 INTEGRATE & ACCEPTANCE TEST NODES 8/8/00 8/15/00

64

65 GSFC-WFF CIRCUIT INSTALLATION 9/1/97 4/19/00

66 ORDER, INTEGRATE, AND FAT EQUIPMENT (2T1s) 9/1/97 12/30/97

67 INTEGRATE & ACCEPTANCE TEST NODES 1/2/98 1/26/98

68 INSTALL 952 KBPS  GSFC-WFF CIRCUIT (NSR 25764) 4/19/00 4/19/00

69

70 EBNET TRANSITION TO SPRINT ATM WAN SERVICE 7/15/98 5/14/99
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ID Task Name Start Finish
71 ATM SERVICE IMPLEMENTATION AT GSFC (OC-3) 7/15/98 8/21/98

72 ATM SERVICE IMPLEMENTATION AT LARC (OC-3) 7/22/98 9/25/98

73 ATM SERVICE IMPLEMENTATION AT EDC (DS-3) 7/15/98 8/21/98

74 ATM SERVICE IMPLEMENTATION AT EDC (OC-3) 7/19/98 10/8/98

75 ATM SERVICE IMPLEMENTATION AT JPL (OC-3) 7/22/98 9/25/98

76 ATM SERVICE IMPLEMENTATION AT NSIDC (OC-3) 7/22/98 5/14/99

77

78 GSFC-NORWAY/SPI E1 (2MBS) SERVICE 4/7/00 4/7/00

79 INSTALL  GSFC-NORWAY/SPI  2 MBPS E1 SERVICE (NSR 25432) 4/7/00 4/7/00

80

81 GSFC-ALASKA EPGS CIRCUITS 10/28/97 1/15/04

82 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

83 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

84 PROVIDE 1.536 MBS IP DATA SERVICE BETWEEN GSFC & POKER FLATS (NSR 25765)) 6/30/00 6/30/00

85 PROVIDE 256 Kbps IP DATA SERVICE BETWEEN GSFC & Gilmore Creek (NSR 26086) 9/30/00 9/30/00

86 PROVIDE 2x768 Kbps GSFC-PFRR Circuit (NSR 27201) -- Cancelled 10/5/00 10/5/00

87 PROVIDE FULL DUPLEX VOICE SERVICE BETWEEN GSFC & NOAA/GILMORE CREEK (NSR 25988) 11/29/00 11/29/00

88 PROVIDE 52 MBS GILMORE CREEK TO GSFC C&D (D-ECL) AGS SERVICE (NSR 25475) 10/17/01 10/17/01

89 PROVIDE 150 MBS D-ECL FIBRE OPTIC LINK BETWEEN NOAA/GILMORE CREEK & POKER FLAT (NSR 25970)10/17/01 10/17/01

90 FINAL DECISION TO UPGRADE AGS-GSFC SERVICE TO 75 Mbps 7/15/03 7/15/03

91 COMPLETE 75 Mbps ALASKA-GSFC AGS SERVICE UPGRADE 1/15/04 1/15/04

92

93 GSFC-NORWAY EPGS CIRCUITS 10/28/97 1/15/04

94 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

95 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

96 INSTALL 52Mbps SGS-GSFC CLOCK/DATA (D-ECL) SGS CIRCUIT (NSR 25474) 9/8/00 9/8/00

97 GSFC/SGS 52 Mbps Spare Units for HSSI/ECL Boxes (NSR 27641) 1/24/02 1/24/02

98 FINAL DECISION TO UPGRADE SGS-GSFC SERVICE TO 75 Mbps 3/15/03 3/15/03

99 COMPLETE 75 Mbps NORWAY-GSFC SGS SERVICE UPGRADE FOR AURA 1/15/04 1/15/04

100

101 GSFC-TRW (Redondo Beach) CIRCUITS 10/12/99 3/1/01

102 PROVIDE GSFC-REDONDO BEACH T1 IP SERVICE (NSR 25529) 10/12/99 10/12/99

103 PROVIDE GSFC-REDONDO BEACH 52 Mbps DOMSAT SERVICE (NSR 27196) -- Cancelled 11/15/00 11/15/00

104 PROVIDE GSFC-REDONDO BEACH 75 Mbps SIP SERVICE (NSR 28281) 3/1/01 3/1/01

105
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ID Task Name Start Finish
112 NISN NI/INTERNET EXT. NETWORK ACTIVITIES 7/16/97 2/4/02

113

114 AM (TERRA) IST SITES NI (NSI) CONNECTIVITY 7/16/97 4/14/98

115 (A) PROCURE & TEST NCAR IST CIRCUIT (1) 7/16/97 4/13/98

116       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/14/98 4/14/98

117

118 (B) PROCURE & TEST TORONTO IST CIRCUIT (1) 8/13/97 4/1/98

119       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/2/98 4/2/98

120

121 (C) PROCURE & TEST AM (TERRA) IST CIRCUIT (3) 8/13/97 3/21/98

122       NSI AM (TERRA) IST CIRCUIT OPERATIONAL 4/2/98 4/2/98

123

124 AM-1 SCF SITES NI (NSI)  CONNECTIVITY 7/16/97 8/17/98

125 (A) PROCURE & TEST QA SCF CIRCUIT (3) 8/19/97 3/2/98

126       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

127

128 (B) PROCURE & TEST QA SCF CIRCUIT (3) 8/21/97 4/21/98

129       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 4/22/98 4/22/98

130

131 (C) PROCURE & TEST CRSA QA SCF CIRCUIT (1) 9/16/97 3/2/98

132       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

133

134 (D) PROCURE & TEST GHCC QA SCF CIRCUIT (1) 9/5/97 3/2/98

135       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

136

137 (E) PROCURE & TEST MIAMI QA SCF CIRCUIT (1) 9/8/97 6/29/98

138       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 8/17/98 8/17/98

139

140 (F) PROCURE & TEST QA SCF CIRCUIT (1) 9/15/97 3/2/98

141       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/3/98 3/3/98

142

143 (G) PROCURE & TEST NCAR QA SCF CIRCUIT (2) 7/16/97 3/6/98

144       NSI AM (TERRA) SCF CIRCUIT OPERATIONAL 3/9/98 3/9/98

145

146 (H) PROCURE & TEST QA SCF CIRCUIT (12) 9/1/97 3/2/98
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ID Task Name Start Finish
1

2 NEAR-TERM MISSIONS LAUNCH MILESTONES 4/15/99 1/24/04

3 LANDSAT-7 LRD 4/15/99 4/15/99

4 QuikSCAT LRD 6/20/99 6/20/99

5 EOS AM (TERRA) LRD 12/18/99 12/18/99

6 EOS PM (AQUA) LRD 5/6/02 5/6/02

7 EOS Chem (AURA) LRD 1/24/04 1/24/04

8

9 NISN NI (NSI) MAJOR MILESTONES 10/7/98 11/2/00

10 NISN/EOSDIS Networks Implementation Review 10/7/98 10/7/98

11 ESDIS Networks Traffic Requirements Review 11/24/98 11/24/98

12 ESDIS Networks Traffic Requirements Review 4/14/99 4/14/99

13 NISN/EOSDIS Networks Implementation Review 5/27/99 5/27/99

14 EBNET AM Mission Operations Readiness 5/27/99 5/27/99

15 NI AM Mission Science Operations Readiness 5/27/99 5/27/99

16 End-to-End AM(TERRA) Mission Ops Testing 3/31/99 3/31/99

17 EOS AM (TERRA) Launch 12/18/99 12/18/99

18 ESDIS Networks Traffic Requirements Review 3/14/00 3/14/00

19 ESDIS Networks Traffic Requirements Review 11/2/00 11/2/00

20

21 NISN EBNET CIRCUITS AND NODES 10/1/96 1/15/04

22

23 GSFC-VFPA CIRCUIT & NODES UPGRADE 9/1/97 11/14/97

24 INSTALL & TEST GSFC-VFPA T3 CIRCUIT & NODES 9/1/97 11/14/97

25

26 GSFC-WSC CIRCUIT & NODES INSTALLATION 10/1/96 3/30/02

27 INSTALL & TEST GSFC-WSC 2T1 CIRCUITS & NODES 10/1/96 5/2/97

28 INSTALL & TEST GSFC-WSC T3 CIRCUIT & NODES 10/1/96 5/2/97

29 UPGRADE 44 MBS GSFC-WSC DATA SERVICE TO 52 MBS (NSR 25544) 9/27/99 9/27/99

30 INSTALL Two 1024 kbps GSFC-WSC CIRCUITS (NSR 25982) 11/29/00 11/29/00

31 Upgrade Existing AT&T 2000  Video Service From 768  Kbs to T1 Dialup (NSR 25549) 10/9/00 10/9/00

32 Provide 50 Mbps or DS3/34 Mbps GSFC-WSC ECL Service (NSR 27045) -- CANCELLED 10/1/00 10/1/00

33 Provide 50 Mbps  GSFC-WSC Service for EDOS C-4 Test Support (NSR 27040) 7/18/00 7/18/00

34 NSR 28596 – WSC DS-3 Circuit Upgrade 11/6/01 11/6/01

35 NSR 28854 – Second WSC Divers DS-3 Circuit Upgrade 3/30/02 3/30/02
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ID Task Name Start Finish
71 ATM SERVICE IMPLEMENTATION AT GSFC (OC-3) 7/15/98 8/21/98

72 ATM SERVICE IMPLEMENTATION AT LARC (OC-3) 7/22/98 9/25/98

73 ATM SERVICE IMPLEMENTATION AT EDC (DS-3) 7/15/98 8/21/98

74 ATM SERVICE IMPLEMENTATION AT EDC (OC-3) 7/19/98 10/8/98

75 ATM SERVICE IMPLEMENTATION AT JPL (OC-3) 7/22/98 9/25/98

76 ATM SERVICE IMPLEMENTATION AT NSIDC (OC-3) 7/22/98 5/14/99

77

78 GSFC-NORWAY/SPI E1 (2MBS) SERVICE 4/7/00 4/7/00

79 INSTALL  GSFC-NORWAY/SPI  2 MBPS E1 SERVICE (NSR 25432) 4/7/00 4/7/00

80

81 GSFC-ALASKA EPGS CIRCUITS 10/28/97 1/15/04

82 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

83 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

84 PROVIDE 1.536 MBS IP DATA SERVICE BETWEEN GSFC & POKER FLATS (NSR 25765)) 6/30/00 6/30/00

85 PROVIDE 256 Kbps IP DATA SERVICE BETWEEN GSFC & Gilmore Creek (NSR 26086) 9/30/00 9/30/00

86 PROVIDE 2x768 Kbps GSFC-PFRR Circuit (NSR 27201) -- Cancelled 10/5/00 10/5/00

87 PROVIDE FULL DUPLEX VOICE SERVICE BETWEEN GSFC & NOAA/GILMORE CREEK (NSR 25988) 11/29/00 11/29/00

88 PROVIDE 52 MBS GILMORE CREEK TO GSFC C&D (D-ECL) AGS SERVICE (NSR 25475) 10/17/01 10/17/01

89 PROVIDE 150 MBS D-ECL FIBRE OPTIC LINK BETWEEN NOAA/GILMORE CREEK & POKER FLAT (NSR 25970)10/17/01 10/17/01

90 FINAL DECISION TO UPGRADE AGS-GSFC SERVICE TO 75 Mbps 7/15/03 7/15/03

91 COMPLETE 75 Mbps ALASKA-GSFC AGS SERVICE UPGRADE 1/15/04 1/15/04

92

93 GSFC-NORWAY EPGS CIRCUITS 10/28/97 1/15/04

94 ORDER, INTEGRATE, AND FAT EQUIPMENT (T1) 10/28/97 1/22/98

95 INTEGRATE & ACCEPTANCE TEST NODES 1/23/98 1/30/98

96 INSTALL 52Mbps SGS-GSFC CLOCK/DATA (D-ECL) SGS CIRCUIT (NSR 25474) 9/8/00 9/8/00

97 GSFC/SGS 52 Mbps Spare Units for HSSI/ECL Boxes (NSR 27641) 1/24/02 1/24/02

98 FINAL DECISION TO UPGRADE SGS-GSFC SERVICE TO 75 Mbps 3/15/03 3/15/03

99 COMPLETE 75 Mbps NORWAY-GSFC SGS SERVICE UPGRADE FOR AURA 1/15/04 1/15/04

100

101 GSFC-TRW (Redondo Beach) CIRCUITS 10/12/99 3/1/01

102 PROVIDE GSFC-REDONDO BEACH T1 IP SERVICE (NSR 25529) 10/12/99 10/12/99

103 PROVIDE GSFC-REDONDO BEACH 52 Mbps DOMSAT SERVICE (NSR 27196) -- Cancelled 11/15/00 11/15/00

104 PROVIDE GSFC-REDONDO BEACH 75 Mbps SIP SERVICE (NSR 28281) 3/1/01 3/1/01

105

1/15

7/15

1/15

1/15

3/15

1/15

Apr May Jun Jul Aug Sep Oct Nov Dec Jan Feb Mar Apr

2003

Task

Progress

Milestone

Summary

Rolled Up Task

Rolled Up Milestone

Rolled Up Progress

Baseline

Baseline Milestone
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