

EOS Network Support Activities Status For Aura Mission Support

NSR No. (If Needed)	NETWORK ACTIVITIES FOR AURA MISSION SUPPORT (Aura Launched on July 15, 2004)	Earliest Need Date or Completion Date	Activity ID	STATUS AND COMMENTS
OMI				
N/A	GES DAAC @ GSFC to OMI SIPS @GSFC (Local)	16-Jul-02	NET1221	Network Connectivity Complete
N/A	EDOS @ GSFC to GES DAAC @ GSFC for OMI PDSs/EDSs	16-Jul-02	NET1231	Network Connectivity Complete
N/A	EDOS to OMI NRTS @GSFC within Bldg 32 (Local)	16-Jul-02	NET1241	Network Connectivity Complete
N/A	OMI NRTS/SIPS @GSFC to ODPS @ NIVR/KNMI (Netherlands)	1-Nov-02	NET1251	Network Connectivity Complete
N/A	OMI SIPS @ GSFC to TLEF @ Aerospace Bldg (10 Mbps FNS)	26-Jun-03	NET1261	Network Connectivity Complete
N/A	GES DAAC @ GSFC to ODPS @ NIVR/KNMI (Netherlands)	15-Nov-02	NET1271	Network Connectivity Complete
N/A	EOC @ GSFC to 1st OMI IST @ KNMI (Netherlands)	2-Oct-02	NET1281	Network Connectivity Complete
N/A	EDOS @ GSFC to KNMI (Netherlands)	30-Apr-03	NET1295	Network Connectivity Complete
N/A	EOC @ GSFC to 2nd OMI IST at NIVR (Netherlands)	2-Oct-02	NET1291	Network Connectivity Complete
HIRDLS				
N/A	EDOS to GES DAAC @ GSFC for HIRDLS PDSs/EDSs (Local)	16-Jul-02	NET1311	Network Connectivity Complete
N/A	GES DAAC @ GSFC to HIRDLS SIPS @ UC, Boulder, CO	16-Jul-02	NET1321	Network Connectivity Complete
N/A	EDOS @ GSFC to HIRDLS NRTP @ UC, Boulder, CO	2-Oct-02	NET1331	Network Connectivity Complete
N/A	EDOS @GSFC to HIRDLS NRTP @ Oxford University, Oxford, UK	31-Jan-03	NET1341	Network Connectivity Complete (via HPRENs)
N/A	EOC @ GSFC to HIRDLS IST @ NCAR, Boulder, CO	2-Oct-02	NET1351	Network Connectivity Complete
N/A	HIRDLS SIPS @ UCB to HIRDLS SCF (UCB)	16-Jul-02	NET1365	Network Connectivity Complete
N/A	EOC @ GSFC to HIRDLS IST @ Oxford, UK	15-Dec-02	NET1361	Network Connectivity Complete
TES				
N/A	ASDC DAAC @ LaRC to TES SIPS @ JPL	16-Jul-02	NET1411	Network Connectivity Complete
N/A	EDOS @ GSFC to ASDC DAAC @ LaRC for TES PDSs/EDSs	16-Jul-02	NET1421	Network Connectivity Complete
N/A	ASDC DAAC @ LaRC to TES SIPS @ JPL for DPREP Products	15-Dec-02	NET1431	Network Connectivity Complete
N/A	TES SIPS @ JPL to TES PI SCF @ JPL	16-Dec-02	NET1441	Network Connectivity Complete
N/A	EOC @ GSFC to TES IST @ JPL	25-Sep-02	NET1451	Network Connectivity Complete

EOS Network Support Activities Status For Aura Mission Support

NSR No. (If Needed)	NETWORK ACTIVITIES FOR AURA MISSION SUPPORT (Aura Launched on July 15, 2004)	Earliest Need Date or Completion Date	Activity ID	STATUS AND COMMENTS
M L S				
N/A	GES DAAC @ GSFC to MLS SIPS @ JPL	16-Jul-02	NET1511	Network Connectivity Complete
N/A	EDOS @ GSFC to GES DAAC @ GSFC for MLS PDSs/EDSs	16-Jul-02	NET1521	Network Connectivity Complete
N/A	GES DAAC @ GSFC to MLS PI SCF @ JPL	15-Dec-02	NET1531	Network Connectivity Complete
N/A	MLS SIPS @ JPL to MLS SCF @ JPL	16-Jul-02	NET1365	Network Connectivity Complete
N/A	EOC @ GSFC to MLS IST @ JPL	25-Sep-02	NET1551	Network Connectivity Complete
N G S T Facility				
N/A	EOC and ERPS @ GSFC to ERPS @ NGST Facility	17-Oct-01	NET1610	Network Connectivity Complete
N/A	EOC @ GSFC to IST @ NGST Facility	2-Oct-02	NET1620	Network Connectivity Complete
N/A	EOC @ GSFC to SCITF @ NGST Facility	16-Sep-02	NET1630	Network Connectivity Complete
N/A	GSFC (B32) / NGST (Redondo Beach) 75 Mbps SIP Data Service	2-Oct-02	NET1640	Network Connectivity Complete
VAFB				
N/A	EOC and ERPS @ GSFC to ERPS @ VAFB (TCP/IP)	17-Mar-04	NET1650	Network Connectivity Complete
30999	IP (Closed) Data Service (T1) between GSFC and VAFB	26-Feb-04	NET1660	Network Connectivity Complete
A G S and S G S				
28425**	AGS-GSFC Circuit Upgrade from 52 Mbps to 75 Mbps (If needed)	15-Jan-04	NET1710	Since this upgrade is not needed any more, it has been decided not to implement this activity
28425**	SGS-GSFC Circuit Upgrade from 52 Mbps to 75 Mbps (If needed)	15-Jan-04	NET1730	Since this upgrade is not needed any more, it has been decided not to implement this activity
Voice Service				
N/A	GSFC to Redondo (TRW) Full Duplex 4-Wire Voice Circuit	17-Oct-01	NET1810	Complete
N/A	EOC @ GSFC to SCIF @ TRW Facility - Voice Circuits	1-Feb-03	NET1820	Complete
N/A	EOC @ GSFC to TES IST @ JPL - Voice Service	15-Mar-03	NET1840	Complete
N/A	EOC @ GSFC to MLS IST @ JPL - Voice Service	7-Apr-03	NET1850	Complete
N/A	Voice Service between EOC @ GSFC and VAFB	17-Mar-04	NET1890	Complete
31081	Provide a voice service between GSFC and University Corporation for Atmospheric Research (UCAR) in Boulder, Colorado	5-Mar-04	NET1900	Complete
** These two upgrade activities have been cancelled.				